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(b)(4) 

SECTION B - Supplies or Services/Prices 

B-1 EPAAR 1552.217-71 OPTION TO EXTEND THE TERM OF THE CONTRACT-COST-TYPE 
CONTRACT. (APR 1984) 

The Government has the option to extend the term of this contract for 5 additional period(s ). If more than 30 days 
remain in the contract period of performance, the Government, without prior written notification, may exercise this 
option by issuing a contract modification. To exercise this option within the last 30 days of the period of 
performance, the Government must provide to the Contractor written notification prior to that last 30-days of the 
period. This preliminary notification does not commit the Government to exercising the option. Use of an option 
will result in the following contract modifications: 

(a) The "Period of Performance" clause will be amended to cover a base period and option periods: 

Period Start Date End Date 

Base Period 11/04/2014-07/3112015 
Option Period l 08/01/2015-07/30/2016 
Option Period 2 08/01/2016 - 07/30/2017 

(b) Paragraph (a) of the "Level of Effort" clause will be amended to reflect a new and separate level of effort of: 
Period Level of Effort 
Base Period 1717 
Option Period 1 1968 
Option Period 2 1262 

(c) The "Estimated Cost and Fixed Fee" clause will be amended to reflect increased estimated costs and fixed fee for 
each option period as follows: 

Period Estimated Cost Fixed Fee Total CPFF 

g~~~~~ ~~~~~~ ~ I (b)( 4) II (b)( 4) I ~~~~:~~~ 
(d) If the contract contains "not to exceed amounts" for elements of other direct costs (ODC), those amounts will be 
increased as follows: N/A 

B-2 LOCAL CLAUSES EPA-B-16-102 ESTIMATED COST AND FIXED FEE 

(a) The estimated cost of this contract is $374,452. 

(b) The fixed fee is $0. 

(c) The total estimated cost and fixed fee is $374,452. 

B-3 LOCAL CLAUSES EPA-B-32-101 LIMITATION OF FUNDS NOTICE 

(a) Pursuant to the Limitation of Funds clause, incremental funding in the amount o~ (b)( 4) lis allotted to cover 
estin1ated cost, Funding in the amount otQs provided to cover the corresponding increment of fixed fee. The 
amount allotted for costs is estimated to cover the contractor's performance through 6/13/2015. 

(b) When the contract is fully funded as specified in the Estimated Cost and Fixed Fee Clause (EP 52.216-190), the 
Limitation of Cost clause shall become applicable. 
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(c) Recapitulation of Funds 

Initial A ward 

Total Funded 
Total Task Order 
Balance Unfunded 

EP-C-12-054 Task Order 0008 
Estimated Cost Fixed Fee 
(b )(4) (b )(4) 

SECTION F - Deliveries or Performance 

F-1 LOCAL CLAUSES EPA-F-12-101 PERIOD OF PERFORMANCE 

Cost Plus Fixed Fee 
$300,000.00 

$300,000.00 
$374,452.00 

$74,452.00 

The period of performance of this contract shall be from ll/04/2014 through 07/3112015 of all required reports. 

SECTION G - Contract Administration Data 

G-1 LOCAL CLAUSES EPA-G-42-101 CONTRACT ADMINISTRATION REPRESENTATIVES 

Contract-Level Contracting Officers Representatives (CORs)/Project Officers for this contract are as follows: 

Charles Kovatch 
USEPA Headquarters 
William Jefferson Clinton Building 
1200 Pennsylvania Avenue, N. W. 
Mail Code: 4503T 
Washington, DC 20460 
Phone:202-566-0399 
Kovatch.charles@ Epa.gov 

Dwane Young 
USEPA Headquarters 
William Jefferson Clinton Building 
1200 Pennsylvania Avenue, N. W. 
Mail Code: 4503T 
Washington, DC 20460 
Phone:202-566-l214 
Y oung.dwane@ Epa.gov 

Contracting Officials responsible for administering this contract are as follows: 

Noelle Mills 
26 West Martin Luther King Drive 
Mail Code: NWDl 
Cincinnati, OH 45268 
Phone:513-487-217l 
mills.noelle@epa.gov 
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Courtney Stallworth 
26 West Martin Luther King Drive 
Mail Code: NWDl 
Cincinnati, OH 45268 
Phone: 513-487-2002 
stall worth. courtney@ epa. gov 

SECTION J - List of Documents, Exhibits and Other Attachments 

Attachment Attachment Title Date Number Cross Reference Document 
Number of Pages Materials Version 

l PWS 10/23/2014 18 BASE 
2 Communications 10/23/2014 1 BASE 

memo 
3 CORCK 10/27/2014 5 BASE 
4 AltCORDY 10/27/2014 5 BASE 
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PERFORMANCE WORK STATEMENT 

TSAWP IDIQ MULTIPLE-AWARD CONTRACT 

EP-C-12-054 TO 0008 

SUPPORT for STORET (STORAGE and RETRIEVAL) and WQX (Water quality Exchange) Data Enhancement 

Activities 

A. BACKGROUND: 

EPA's STOrage and RETrieval Warehouse (STORET) is the Agency's primary repository for storing ambient water 

quality data. STORET contains data of documented quality. It is also the primary means for states to satisfy their 

Clean Water Act (CWA) 106 grant requirements to annually provide water quality data to EPA. STORET provides 

a foundation for the Office of Water when analyzing national water quality trends and in making informed 

decisions on water quality issues. STORET provides an accessible and consistent national data format for 

analysis of the surface and groundwater quality of the United States to allow EPA and our customers to use the 

information to develop program products and provide overall information on program outcomes in the water. 

EPA's monitoring and assessment program maintains the STORET Warehouse to be a cross-jurisdictional source 

of data that organizations may use to assess water quality; in particular, for states that are required to assess 

water quality within the 305(b) and 303(d) Integrated Reporting process. In addition, STORET partners with the 

USGS to make data available from both agencies through the Water Quality Portal (see 

http://waterqualitydata.us) using WQX as a common data standard. 

The purpose of this effort is to work with the data owners among EPA programs and federal, state, tribal, and 
public data partners to support water monitoring data sharing using WQX and increase water monitoring data 
utility out of STORET. 

The contractor shall provide support to the EPA Task Order Contracting Officer Representative (TOCOR) by 
providing technical assistance in association with activities on STORET and WQX to enhance the data holdings 
and data analysis tools available to data users. This assistance shall support EPA's activities to increase the 
water data holdings in STORET through new or non-traditional data owners and make the data available to all 
users through the Portal. The non-traditional data owners include, but not limited to, EPA research projects, EPA 
geographic initiative projects, state agencies beyond the traditional water quality and CWA 106 reporting 
agency, and other data owners. EPA plans to support these data owners through outreach and technical 
support to identify new partners and provide assistance in migrating their data to WQX. 

The contractor assistance shall also support EPA's activities to provide data analysis tools off of STORET. STORET 
has served as a repository for data users to search and retrieve water data for their own analysis. As the visibility 
and utility of water data increases, as exhibited in the high use of Portal web services, EPA is responding to user 
demand to develop analytical tools. These new tools will provide users with quick options to view the data in 
STORET and receive summary statistics and trends. The contractor shall support EPA in exploring options with 
EPA and state programs, like NPDES and non-point source, to develop tools that will help reduce the data 
discovery and analysis burdens for these programs. 
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Technical Direction may come from the EPA TOCOR, Alternate TOCOR if the TOCOR is on leave or travel, the PO, 

or the CO. 

B. TASKS 

Task 1- Quality Assurance/ Quality Control 

1.1 EPA has determined that a QAPP is not required for this task order as it is preliminary and broad. However, 

the contractor shall adhere to the Contract-level Quality Management Plan (QMP) in performing the scope of 

requested services in this task order, and shall take into consideration the QMP. The project plans will be 

reviewed later to determine whether a QAPP will be needed. 

Additional QA Documentation Required 

1.1. All major deliverables produced by the contractor under this Task Order shall include a 

discussion of the QA/QC activities that were or will be performed to support the deliverable. 

1.2. The contractor shall immediately notify the EPA TOCOR in writing of any QA problems 

encountered that may impact the performance of this Task Order, with recommendations for 

corrective action. 

1.3. The contractor also shall provide EPA with monthly written reports of QA-related activities 

performed during implementation of this Task Order (see Section D "Reporting" below). 

These monthly written QA reports shall identify QA activities performed to support 

implementation of this task order, problems encountered, deviations from the QMP, SOPs, 

checklists, or other QA guidance, and corrective actions taken. The contractor shall include 

this as a part of the required monthly financial/technical progress report required by the 

contract. 

1.4. The contractor shall notify the EPA TOCOR in writing at any time during the task order Period 

of Performance if changes are warranted to the QA-related protocols, SOPs, checklists, etc., 

(e.g., due to organizational changes or revised technical approaches). 

1.5. The contractor shall include a formal written QA/QC section within each major deliverable (as 

specified above). 

2. Task 2- Project Management 

2.1 Under this project, there shall be regular communication between EPA team members and contractor staff. 

This communication shall be in the form of monthly team meetings during which time the TOCOR, and EPA and 

contractor staff will review the status of work. The contractor shall work with the TOCOR to develop meeting 

agendas for these monthly meetings, and shall maintain meeting minutes and action items that will be tracked 

and reported on during these meetings. In addition to these monthly full project status meetings, the project 

manager shall participate in weekly status update meetings with the TOCOR and ATOCOR. Should any 

discussions need to occur over issues or concerns that have been raised to the TOCOR, they will determine if 

these issues or concerns should be discussed at the full team level or with the contractor project manager. 

The project plan will be considered a living document that can be adjusted during the monthly project team 

meetings. In addition to the project plan, the contractor shall provide a baseline schedule that can be updated 

as needed, and upon the direction of the TOCOR, a Work Breakdown Structure, and monthly progress and 
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financial reports. Aside from the kick-off meeting described in Task 3, all meetings shall be held via telephone 

conference line, which will be provided by EPA. 

3. Task 3- "Kick Off" meeting. 

3.1 Prior to beginning work on this task order, the TOCOR shall schedule a kick-off meeting with the contractor 

to discuss the tasks within this task order, the goals of the task order, and to review the schedule of 

benchmarks, deliverables, and milestones. The contractor shall plan for one half-day trip for two people to 

Washington, DC for this kick-off meeting. For the beginning of each option period, the contractor shall plan for 

similar half-day trips at the beginning of each option period to attend an option period planning meeting. 

4. Task 4- Training, Outreach, and Engagement with the STORET/WQX User Community 

4.1 Under this task, the contractor shall develop training and outreach materials in support of STORET, WQX, 
and the Water Quality Portal. In addition to developing these materials, the contractor shall participate in the 
monthly STORET user call to ensure that the contractor is hearing about the needs of the user community. 

The contractor shall evaluate the existing WQX and WQX Web user guides and provide recommendations on 
ways to streamline these user guides, with an intention to develop user guides that are smaller for specific 
audiences (with particular focus on tribes and citizen groups). Upon making these recommendations, the 
contractor shall work with the TOCOR to determine which of the recommendations to implement. 

Since the release of the Water Quality Portal, the Portal has supported a growing number of users. However, 
there are still many potential users who are not yet aware of the Portal all materials must be 508 compliant. The 
contractor shall develop 2-3 page training factsheets for the portal, as well as 2-page example use cases of the 
portal. These materials will be used by EPA to expand the usage of the Portal. 

As part of EPA's continued effort to support users of WQX Web and the Water Quality Portal, the contractor 

shall provide trainings, both webinar and on-site, for states, tribes, and citizen groups. The contractor shall use 

existing training materials, in addition to using the new abbreviated materials, developed under this task. The 

contractor shall be responsible for developing the agendas for the trainings, as well as any additional materials 

that will be needed for the training. For estimation purposes, the contractor shall plan for 2 webinar trainings in 

the base period and 2 webinar trainings for each of the option periods as well as 2 on-site trainings in the base 

period and 2 on-site trainings in each of the option periods. For estimation purposes, the contractor shall plan 

for travel for 2 trainers for each on-site training, and for the base period, the trainings would be located in 

Trenton, NJ and Dallas, TX. For option period 1, the contractor shall plan for trainings in Chelmsford, MA and 

Denver, CO. For option period 2, the contractor shall plan for trainings in Seattle, WA and San Francisco, CA. 

On-site training will be 1 ~days in length, and webinar trainings will be 4-6 hours in length. Webinar 

functionality and conference lines will be provided by EPA. 

Task 5 -Support for New Partners 

5.1 The contractor shall support EPA's activities to increase the water monitoring data holdings in STORET 

through new or non-traditional partners and make the data available to all users through the Portal. 

Traditionally, EPA has worked with state and tribal ambient water monitoring programs to share data. EPA 

recognizes that there are additional data sets within state and tribal agencies which have not been engaged with 

the STORET or WQX program. This is especially true for biological and habitat data that are being collected. EPA 
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also recognizes that there are water monitoring datasets within EPA, and the contractor shall support EPA in 

making those datasets to be available through WQX. 

Under this task, the contractor shall support EPA in identifying these new data partners, engaging with these 

partners to explain STORET, WQX, and the Water Quality Portal, providing technical assistance to these new 

partners in sharing data via WQX, and providing support to these new partners as they take ownership for 

maintaining the exchange of data via WQX. The contractor shall work with the TOCOR to identify data sets that 

are currently not available through the Portal. The TOCOR will select from these data sets and potential 

partners 3 new partners with their corresponding data sets for whom to provide assistance. The TOCOR will 

select 3 new partners for each of the base and option periods. In addition to these 3 partners, the TOCOR will 

select one EPA program to provide assistance to in making the data available through the Portal for each of the 

base and option periods. Potential EPA programs include, but are not limited to: The Great Lakes National 

Program Office, the Chesapeake Bay Office, Office of Solid Waste and Emergency Response, and the Office of 

Research and Development. 

This technical support shall include kick-off calls with the data partner (to be initiated by the TOCOR); initial 

assessments of the data partners' existing data sets that are currently not available via WQX; potential site-visits 

to provide additional training and assessment; development of assistance plans that the data partner would 

agree to which would include the expectations from EPA, the data partner, and the contractor; development of 

tools or procedures to help data partners adopt WQX; mapping of data partner data to the WQX schema; and 

transition plans/instructions to enable the transitioning of tools, procedures, and other capability developed 

under this task from the contractor to the data partner. 

For estimation purposes, the contractor shall plan for 11-day trip to the following locations for the base and 

option periods: 

Base Period: Columbus, OH; Chicago, IL; Providence, Rl; Richmond, VA 

Option Period 1: Portland, OR; Seattle, WA; Charleston, WV, Annapolis, MD 

Option Period 2: Augusta, ME; Cincinnati, OH; Little Rock, AR, Washington, DC 

Task 6- Develop Data Analysis Tools 

The contractor shall support EPA's activities to provide web-based data analysis tools off of the Water Quality 

Portal. The Portal provides a web services Application Program Interface (API) for programmatically interacting 

with water quality monitoring data from EPA's STORET system, USGS's National Water Information System 

(NWIS), and USDA ARS's STEWARDS system. This API can be leveraged to develop applications that both 

discover relevant monitoring data and conduct analysis against that data. Some potential examples of analysis 

tools include developing mean, minimum, and maximum values; trends; comparisons against water quality 

criteria; estimation of background conditions; and developing loading calculations. 

Under this task, the contractor shall support EPA in developing web-based tools that facilitate both the 

discovery of water quality monitoring data as well as analytical tools that can be used to evaluate the data for 

program specific purposes. All products must consider EPA security requirements and 508 compliance. 

Specifically, the contractor shall provide support in scoping out and developing the following tools: 
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1. A tool that allows NPDES permit writers to discover relevant monitoring data upstream and downstream of 

a permitted facility to allow for a permit writer to evaluate background conditions of select parameters. The 

contractor shall leverage existing EPA WATERS up stream/downstream services and other existing services. 1 

2. A tool that demonstrates the capability to discover water quality monitoring data for use in water quality 

assessments. 

3. A tool that demonstrates the capability to analyze water quality monitoring data against water quality 

criteria. 

4. A tool that will assist tribes in determining stations that meet the specifications of counting toward strategic 

measure targets for both SP-14a and SP-14b of the 2009-2014 EPA Strategic Plan. 

All of these tools shall be developed using open-source technology, e.g. R Studio, and properly documented with 

the intent of being able to be used by EPA, and state and tribal partners. The contractor will work with EPA and 

USGS to meet the code specifications to make the tools available through the EPA STORET webpage and the 

Water Quality Portal. All tools shall be developed using an iterative process. The contractor shall plan for three 

iterations on each tool with the TOCOR providing feedback at each iteration and the final iteration being the 

delivery of the final product. 

For the base period the contractor shall plan to develop one of the above tools, with the selected tool being 

chosen by the TOCOR after discussion and recommendations from the contractor. In Option Period 1, two of 

the above tools would be developed, and in Option Period 2, the final one tool would be developed, again at the 

direction of the TOCOR and following discussion and recommendations from the contractor. 

5. Task 7 Develop Citizen Scientist Secchi Dip-in Mobile App (Optional Task) 

7.1 Since 1994, trained volunteer monitors have been taking water transparency readings in July, mostly at lakes 
and reservoirs (and some streams) they regularly monitor. They then send those readings to the national Secchi 
Dip-In database maintained by Bob Carlson of Kent State University, the founder of the Dip-In (originally funded 
under a small EPA grant). These volunteers are members of many different monitoring programs around the U.S. 
and Canada and conduct the transparency readings using Secchi Disks, transparency tubes, and/or other devices 
supplied by their programs. They also submit information on waterbody identification, weather conditions, 
methodology (which may differ among programs) and general water quality and water use conditions. 

Water transparency is a common measurement relating to the depth of light penetration. It provides a measure 
of the amount of suspended inorganic and organic matter in the water and over time can be used as an indicator 
of water quality change. 

Under this optional task, the contractor shall develop a citizen science mobile application that allows volunteers 
who are members of volunteer water monitoring programs to send transparency data and location information 
to WQX/STORET during the Secchi Dip-In "window" of time (July of each year). The data would be identified as 
Dip-In information for easy retrieval, output and analysis. Volunteers would also submit lake_name, location, 
methodology, reporting units, and weather information chosen from a pick list. 

The data would be displayed on an interface, leveraging Geospatial services, displaying monitoring locations and 
Secchi depth averages. In addition, all data collected from previous Secchi Dip-In events shall be migrated to 

1 WATERS provides a suite of interoperable services that expose components that perform complex analysis and supporting 
strategic datasets, such as NHD, NHDPius, and WBD. The WATERS Web Services are located at 
http://water.epa.gov/scitech/datait/tools/waters/services/index.cfm and WATERS Mapping Services are located at 
http:/ /water.epa.gov/scitech/datait/tools/waters/services/mapping_services.cfm 
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WQX/STORET. 

Technical Design- The contractor shall consider the following components: 

• The contractor, under the direction of the TOCOR, shall work with North American Lake Monitoring 
System (NALMS) to identify a viable option that meets the needs of their volunteer community. The 
solution would need to support the following: 

Data entry from a mobile device, specifically Windows, Android and lOS. 
Data caching so that the mobile app could function in an off-line mode (many of the lakes 
may be in areas that don't have cell coverage) 
Syncing of data between the mobile app and a central server that manages the collected 
data 
The mobile app shall have a simple interface, but still be able to provide all of the 
metadata needed to submit a complete dataset to WQX 
Metadata shall be automatically populated where possible 
A simple user interface that interacts with the central server 
The central server shall automatically sync finalized data with WQX 

• Some technical information to consider when exploring technical approaches with NALMS to evaluate 
the best-fit to meet the requirements of the Secchi Dip-In include: 

Cloud Based Technology: Leverage an existing cloud-based system that already has built
in capability to sync data to WQX, reporting capability, data display and graphing 
capability, and QA/QC capability. 
Mobile Technology: EPA has already developed mobile apps for the collection of data as 
part of the National Aquatic Resource Surveys. Although these apps are much more 
complicated than what would be needed for the Secchi Dip-In, they could be modified to 
meet the needs of the Dip-ln. These apps already have the ability to work on both Android 
and iOS devices. They can also cache data and sync with a central server. Additional work 
would need to be done in modifying the mobile app to meet the needs of NALMS. NALMS 
would become the responsible party for maintaining and distributing the app after EPA 
provided the initial assistance to develop the app. Assistance would also need to be 
provided to NALMS in the development of a simple central database that can receive the 
communication from the mobile apps. Open source technology would be used where 
possible. The capability to automatically sync the data to WQX would also need to be 
developed. 
Other Technology: Some combination of these two options or other existing or Open 
Source technologies might also be a viable solution. 

• Under any of these options, NALMS would manage user access for the mobile devices. The contractor 
shall also explore assisting NALMS in setting up an automated registration capability to allow users to 
register to submit data as part of the Dip-ln. 

• All design and development must be 508 compliant. 
• Contractor shall use HTML 5 when developing any apps. 

7.2 Data Migration- As part of the Secchi Dip-In, the contractor shall explore the options to migrate the previous 
years' Secchi Dip-In data to WQX. We expect this to be a small effort since the data fields are limited to one result 
and associated metadata. 

7.3 Data Display- The contractor shall explore the options and capabilities needed to create analysis and display 
capabilities for the Secchi Dip-In data. The contractor shall work with the TOCOR to discuss with NALMS the 
options for the data display component to be delivered, develop that capability, and deliver to NALMS for hosting 
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on their website. 

7.4 Technical Approach Review - All Agency products must go through mobile application review before 
development can begin. The contractor shall provide support in providing materials for internal EPA application 
development review. 

Activity under this task will be spread over the base period and option period 1. There is not expected to be any 
activity under this task during option period 2. 

C. SCHEDULE OF BENCHMARKS, DELIVERABLE$ & MILESTONES: 

BASE YEAR (Tentatively September 30, 2014- July 30, 2015}: 

Task No. Benchmark, Deliverable or Milestone Schedule 

1 Notification that changes are warranted related to QA Within one day of occurrence 

To be included in each major 

1 Formal QA/QC Section deliverable (as defined in Task 

1) 

To be included in the Monthly 

1 Written Monthly QA Report Progress Report (See Section 

D) 

Within 30 business days of 

2 Project Plan award 

Baseline schedule due within 

30 business days of award and 

updated schedules due within 

Baseline schedule for the project and any updated 5 business days of receiving 

2 schedules direction from TOCOR 

Work Breakdown Structure (WBS) of work at a level of Within 30 business days of 

2 detail suitable for the project size award 

Financial and Progress Reports to track project progress 

2 and status (per contract requirements) Monthly 

2 Participation in monthly project status calls Monthly as directed by TOCOR 

Project manager participation in weekly 30 minute status 

2 update meetings with the TOCOR and ATOCOR Weekly as directed by TOCOR 

Within 2 business days 

following the completion of 

2 Weekly meeting status notes the meeting 
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Task No. Benchmark, Deliverable or Milestone Schedule 

Complete 1 week prior to the 

Maintain monthly project team agendas, meeting next monthly meeting as 

2 minutes, and action items scheduled by the TOCOR 

Within 10 business days of 

3 Kick-off meeting task order award 

Monthly as directed by the 

4 Participation in monthly STORET User Call TO COR 

Review of WQX and WQX Web user guides and provide Within 20 business days of 

options to develop abbreviated user guides to reach new receiving direction from the 

4 users TOCOR to proceed 

Each draft fact sheet is due 

within 15 business days of 

receiving direction from the 

TOCOR to proceed and each 

final fact sheet is due within 

10 business days from 

Develop 2 abbreviated training fact-sheets for the Water receiving comments from the 

4 Quality Portal that are no more than 3 pages in length TO COR 

Each draft fact sheet is due 

within 15 business days of 

receiving direction from the 

TOCOR to proceed and each 

final fact sheet is due within 

10 business days from 

Develop 3 Water Quality Portal use-case fact sheets that receiving comments from the 

4 show existing or potential uses of the portal TO COR 

Webinars will be scheduled by 

the TOCOR in consultation 

with the attendees and the 

contractor. Once scheduled, 

Develop and conduct webinars trainings (2) on WQX, the contractor shall provide 

4 WQX Web and the Water Quality Portal the webinar on schedule 

Trainings will be scheduled by 

the TOCOR in consultation 
Develop and conduct state/tribal on-site trainings (2) on 

with the trainees and the 
4 WQX, WQX Web, and the Water Quality Portal 

contractor. Once scheduled, 
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Task No. Benchmark, Deliverable or Milestone Schedule 

the contractor shall provide 

the trainings on schedule 

Due within 20 business days 

from receiving direction to 

5 List of new potential data partners and data sets proceed from the TOCOR 

Final list of 3 new partners and 1 new EPA data set to Due within 10 business days 

target for migration to WQX, which should include the from receiving direction from 

5 schedule for engaging these new partners to proceed from the TOCOR 

Due within 10 business days 

following the initial meeting or 

Assessments of partner data sets and capabilities (3 non- visit with the partner or EPA 

5 EPA, 1 EPA) office 

Due within 10 business days 

following the completion of 

Assistance plan for each of the new data partners (3 non- the assessment of the partner 

5 EPA, 1 EPA) data sets and capabilities 

Due within 30 business days 

Migration assistance tools, procedures, and capabilities following the approval of the 

5 for the new data partners (3 non-EPA, 1 EPA) assistance plan by the TOCOR 

Due within 15 business days 

Transition plan/instructions for each of the new data from receiving direction from 

5 partners (3 non-EPA, 1 EPA) the TOCOR to proceed 

Due within 10 business days 

Contractor recommendation of the 1 tool to be from receiving direction from 

6 developed in the base period the TOCOR to proceed 

Due within 20 business days 

Scoping document outlining the proposed functionality from receiving direction from 

6 and design of the tool the TOCOR to proceed 

Due within 10 business days 

from receiving direction from 

6 Test plan for testing the functionality of the 1 tool the TOCOR to proceed 

Draft tool will be delivered no 

later than March 31, 2015 

6 Draft tool (plan for 2 iterations) 
unless otherwise directed by 

the TOCOR. Iterations of the 
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Task No. Benchmark, Deliverable or Milestone Schedule 

tool will be reported on to the 

TOCOR during the monthly 

and/or weekly meetings, with 

the first iteration complete 

within 30 business days of the 

approval of the scoping and 

design document 

Draft tool will be delivered no 

later than April 30, 2015 unless 

otherwise directed by the 

6 Final tool review to ensure design specifications are met TO COR. 

Final tool will be delivered no 

later than May 31, 2015 unless 

otherwise directed by the 

6 Final tool (delivered after final iteration) TO COR 

Due within 20 business days 

from receiving direction from 

6 Tool documentation and user guide the TOCOR to proceed 

Due within 15 business days 

Proposed approach for capturing, storing, sharing, and from receiving direction from 

7 displaying data the TOCOR to proceed 

Due within 10 business days 

from receiving direction from 

7 Test plan the TOCOR to proceed 

Due within 30 business days 

Mobile app for capturing data (platform to be identified from receiving direction from 

7 in the proposed approach) the TOCOR to proceed 

Due within 40 business days 

from receiving direction from 

7 Data system for capturing data and managing users the TOCOR to proceed 

Due within 30 business days 

Web interface for data submitters to be able to review, from receiving direction from 

7 correct, and edit data the TOCOR to proceed 

Due within 30 business days 

from receiving direction from 

7 Automated procedures for syncing data to WQX the TOCOR to proceed 
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Task No. Benchmark, Deliverable or Milestone Schedule 

Due within 15 business days 

from receiving direction from 

7 Migration of previous years' Secchi Dip-In data to WQX the TOCOR to proceed 

Due within 15 business days 

from receiving direction from 

7 Documentation of mobile app and data system the TOCOR to proceed 

Due within 30 business days 

Data display tools (approach identified in the proposed from receiving direction from 

7 approach) the TOCOR to proceed 

Option Period 1 (August 1, 2015- July 30, 2016): 

Task No. Benchmark, Deliverable or Milestone Schedule 

1 Notification that changes are warranted related to QA Within one day of occurrence 

To be included in each major 

1 Formal QA/QC Section deliverable (as defined in Task 

1) 

To be included in the Monthly 

1 Written Monthly QA Report Progress Report (See Section 

D) 

Within 15 business days of the 

2 Updates to the project plan for this option period beginning of the option period 

updated schedules due within 

5 business days of receiving 

2 Updates to the schedule direction from TOCOR 

Within 15 business days of the 

2 Updates to the Work Breakdown Structure (WBS) beginning of the option period 

Financial and Progress Reports to track project progress 

2 and status (per contract requirements) Monthly 

2 Participation in monthly project status calls Monthly as directed by TOCOR 

Project manager participation in weekly 30 minute status 

2 update meetings with the TOCOR and ATOCOR Weekly as directed by TOCOR 

Within 2 business days 

following the completion of 

2 Weekly meeting status notes the meeting 
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Task No. Benchmark, Deliverable or Milestone Schedule 

Complete 1 week prior to the 

Maintain monthly project team agendas, meeting next monthly meeting as 

2 minutes, and action items scheduled by the TOCOR 

Within 10 business days of 

3 Option period planning meeting beginning of the option period 

Monthly as directed by the 

4 Participation in monthly STORET User Call TO COR 

Each draft fact sheet is due 

within 15 business days of 

receiving direction from the 

TOCOR to proceed and each 

final fact sheet is due within 

10 business days from 

Develop 2 Water Quality Portal use-case fact sheets that receiving comments from the 

4 show existing or potential uses of the portal TO COR 

Webinars will be scheduled by 

the TOCOR in consultation 

with the attendees and the 

contractor. Once scheduled, 

Develop and conduct webinars trainings (2) on WQX, the contractor shall provide 

4 WQX Web and the Water Quality Portal the webinar on schedule 

Trainings will be scheduled by 

the TOCOR in consultation 

with the trainees and the 

contractor. Once scheduled, 

Develop and conduct state/tribal on-site trainings (2) on the contractor shall provide 

4 WQX, WQX Web, and the Water Quality Portal the trainings on schedule 

Final list of 3 new partners and 1 new EPA data set to Due within 10 business days 

target for migration to WQX, which should include the from receiving direction from 

5 schedule for engaging these new partners to proceed from the TOCOR 

Due within 10 business days 

following the initial meeting or 

Assessments of partner data sets and capabilities (3 non- visit with the partner or EPA 

5 EPA, 1 EPA) office 
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Task No. Benchmark, Deliverable or Milestone Schedule 

Due within 10 business days 

following the completion of 

Assistance plan for each of the new data partners (3 non- the assessment of the partner 

5 EPA, 1 EPA) data sets and capabilities 

Due within 30 business days 

Migration assistance tools, procedures, and capabilities following the approval of the 

5 for the new data partners (3 non-EPA, 1 EPA) assistance plan by the TOCOR 

Due within 15 business days 

Transition plan/instructions for each of the new data from receiving direction from 

5 partners (3 non-EPA, 1 EPA) the TOCOR to proceed 

Due within 10 business days 

Contractor recommendation of the 2 tools to be from receiving direction from 

6 developed in this period the TOCOR to proceed 

Due within 20 business days 

Scoping document outlining the proposed functionality from receiving direction from 

6 and design of the tools the TOCOR to proceed 

Due within 10 business days 

from receiving direction from 

6 Test plan for testing the functionality of the 2 tools the TOCOR to proceed 

Draft tools will be delivered no 

later than April 30, 2016 unless 

otherwise directed by the 

TO COR. Iterations of the tools 

will be reported on to the 

TOCOR during the monthly 

and/or weekly meetings, with 

the first iteration complete 

within 30 business days of the 

approval of the scoping and 

6 Draft tools (plan for 2 iterations each) design document 

Final tools will be delivered no 

later than May 31, 2016 unless 

otherwise directed by the 

6 Final tools (delivered after final iteration) TO COR 
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Task No. Benchmark, Deliverable or Milestone Schedule 

Due within 20 business days 

from receiving direction from 

6 Tools documentation and user guides the TOCOR to proceed 

Training will be scheduled by 

the TOCOR in consultation 

with NALMS and the 

contractor. Once scheduled, 

the contractor shall provide 

7 Training for NALMS staff the training as scheduled 

Due within 30 business days 

from receiving direction from 

7 On-line training module for Secchi Dip-In participants the TOCOR to proceed 

Due within 30 business days 

from receiving direction from 

7 Transition tools and capability to NALMS and EPA the TOCOR to proceed 

Option Period 2 (August 1, 2016- July 30, 2017): 

Task No. Benchmark, Deliverable or Milestone Schedule 

1 Notification that changes are warranted related to QA Within one day of occurrence 

To be included in each major 

1 Formal QA/QC Section deliverable (as defined in Task 

1) 

To be included in the Monthly 

1 Written Monthly QA Report Progress Report (See Section 

D) 

Within 15 business days of the 

2 Updates to the project plan for this option period beginning of the option period 

updated schedules due within 

5 business days of receiving 

2 Updates to the schedule direction from TOCOR 

Within 15 business days of the 

2 Updates to the Work Breakdown Structure (WBS) beginning of the option period 

Page 14 of 18 



Task No. Benchmark, Deliverable or Milestone Schedule 

Financial and Progress Reports to track project progress 

2 and status (per contract requirements) Monthly 

2 Participation in monthly project status calls Monthly as directed by TOCOR 

Project manager participation in weekly 30 minute status 

2 update meetings with the TOCOR and ATOCOR Weekly as directed by TOCOR 

Within 2 business days 

following the completion of 

2 Weekly meeting status notes the meeting 

Complete 1 week prior to the 

Maintain monthly project team agendas, meeting next monthly meeting as 

2 minutes, and action items scheduled by the TOCOR 

Within 10 business days 

3 Option period planning meeting beginning of the option period 

Monthly as directed by the 

4 Participation in monthly STORET User Call TO COR 

Each draft fact sheet is due 

within 15 business days of 

receiving direction from the 

TOCOR to proceed and each 

final fact sheet is due within 

10 business days from 

Develop 2 Water Quality Portal use-case fact sheets that receiving comments from the 

4 show existing or potential uses of the portal TO COR 

Webinars will be scheduled by 

the TOCOR in consultation 

with the attendees and the 

contractor. Once scheduled, 

Develop and conduct webinars trainings (2) on WQX, the contractor shall provide 

4 WQX Web and the Water Quality Portal the webinar on schedule 

Trainings will be scheduled by 

the TOCOR in consultation 

with the trainees and the 

contractor. Once scheduled, 

Develop and conduct state/tribal on-site trainings (2) on the contractor shall provide 

4 WQX, WQX Web, and the Water Quality Portal the trainings on schedule 
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Task No. Benchmark, Deliverable or Milestone Schedule 

Final list of 3 new partners and 1 new EPA data set to Due within 10 business days 

target for migration to WQX, which should include the from receiving direction from 

5 schedule for engaging these new partners to proceed from the TOCOR 

Due within 10 business days 

following the initial meeting or 

Assessments of partner data sets and capabilities (3 non- visit with the partner or EPA 

5 EPA, 1 EPA) office 

Due within 10 business days 

following the completion of 

Assistance plan for each of the new data partners (3 non- the assessment of the partner 

5 EPA, 1 EPA) data sets and capabilities 

Due within 30 business days 

Migration assistance tools, procedures, and capabilities following the approval of the 

5 for the new data partners (3 non-EPA, 1 EPA) assistance plan by the TOCOR 

Due within 15 business days 

Transition plan/instructions for each of the new data from receiving direction from 

5 partners (3 non-EPA, 1 EPA) the TOCOR to proceed 

Due within 10 business days 

Contractor recommendation of the 1 tool to be from receiving direction from 

6 developed in this period the TOCOR to proceed 

Due within 20 business days 

Scoping document outlining the proposed functionality from receiving direction from 

6 and design of the tool the TOCOR to proceed 

Due within 10 business days 

from receiving direction from 

6 Test plan for testing the functionality of the 1 tool the TOCOR to proceed 
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Task No. Benchmark, Deliverable or Milestone Schedule 

Draft tool will be delivered no 

later than April 30, 2017 unless 

otherwise directed by the 

TO COR. Iterations of the tool 

will be reported on to the 

TOCOR during the monthly 

and/or weekly meetings, with 

the first iteration complete 

within 30 business days of the 

approval of the scoping and 

6 Draft tool (plan for 2 iterations) design document 

Final tool will be delivered no 

later than May 31, 2017 unless 

otherwise directed by the 

6 Final tool (delivered after final iteration) TO COR 

Due within 20 business days 

from receiving direction from 

6 Tool documentation and user guide the TOCOR to proceed 

There is not expected to be any activity under Task 7 for No scheduled deliverables for 

7 Option Period 2 this option period 

D. REPORTING 

All documentation and reporting under this Task Order shall be in compliance with contract requirements. See 

contract clause F.2, F.3, and J.2 "List of Attachments, Number 2- Reports of Work". The contractor shall prepare 

and furnish each month to the TOCOR a written summary of work performed, and progress towards the schedule 

of benchmarks, deliverables, and milestones which has been accomplished each month. The contractor shall also 

include in this item a brief written summary of any challenges encountered in the appropriate month. 

In addition, the contractor shall identify and briefly describe in the written monthly report those QA I QC activities 

which were performed to support implementation of this task order, and furnish a brief written description of: 

problems encountered, and any deviations were occurred from: the QMP, any existing QAPP, any SOP's, 

checklists, or other QA guidance, as well as a description of the corrective actions taken. 
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E. CONTRACTOR IDENTIFICATION 

Contractor personnel shall always identify themselves as Contractor employees by name and organization and 

physically display that information through an identification badge. Contractor personnel are prohibited from 

acting as the Agency's official representative. 

The Contractor shall refer any questions relating to the interpretation of EPA policy, guidance, or regulation to the 

TOCOR. 

F. TRAVEL 

All performance, documentation and reporting of Contractor Travel under this Task Order shall be in compliance 

with contract requirements. Reference Contract Clause H-18. 

G. VALIDATION OF TASK ORDER DELIVERABLE$ FOR SECTION 508 COMPLIANCE 

The Contractor shall support the TOCOR in conducting a "Final Deliverable Validation" to ensure compliance with 

Section 508 and the Federal Acquisition Regulations (FAR) related to "electronic and information technology 

(EIT) deliverables". The Contractor shall furnish certification, in writing, to the TOCOR that the Contractor has 

complied with EPAAR Clause 1552.211-79 "Compliance with EPA Policies for Information Resources 

Management" (Reference Contract Clause C-1), including the requirement that all electronic and information 

technology (EIT) deliverables be Section 508 compliant in accordance with the policies referenced at 

http://www.epa.gov/accessibility/. Reference Contract Clause C-1 (c). 

H. CONFERENCE/MEETING GUIDELINES AND LIMITATIONS 

The contractor shall immediately notify the EPA Contracting Officer, PO, and TOCOR of any anticipated event 

involving support for a meeting, conference, workshop, symposium, retreat, seminar, or training that may 

potentially incur $20,000 or more in cost during performance. Conference expenses are all direct and indirect 

costs paid by the government and include any associated authorized travel and per diem expenses, room charges 

for official business, audiovisual use, light refreshments, registration fees, ground transportation and other 

expenses as defined by the Federal Travel Regulations. All outlays for conference preparation should be included, 

but the federal employee time for conference preparation should not be included. After notifying EPA of the 

potential to reach this threshold, the Contractor shall not proceed with the task(s) until authorized to do so by the 

Contracting Officer. 

I. QUALITY ASSURANCE SURVEILLANCE PLAN 

Per contract requirements. 

J. NOTIFICATION OF COMPLETION OF TASK ORDER DELIVERABLE$ 

In the event the Task Order reaches thirty (30) days prior to the end of the Period of Performance and the 

contractor assesses that the contractor will not be able to satisfactorily complete any of the benchmarks, 

milestones, or deliverables by the end of the Performance Period, the contractor shall notify the TOCOR and the 

Contracting Officer (CO) immediately, in writing. Within five (5) business days of said notification, the TOCOR, in 

coordination with the CO, will provide technical direction concerning use of the remaining funding to prepare and 

furnish to the TOCOR: draft deliverables, interim work products, and any necessary working files in an electronic 

format which is supported by EPA. 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
CINCINNATI, OHIO 45268 

MEMORANDUM 

SUBJECT: Communication Protocols 
FROM: Noelle Mills, Contracting Officer 
TO: Task Order Participants and Stakeholders 

This memorandum outlines appropriate protocols, channels and limitations on communications associated with 
Task Order performance for all participants engaged in execution of this Task Order. This memorandum is 
intended for EPA staff, contractor personnel, and stakeholders. 

Only the TOCOR, the Alternate TOCOR (in the TOCOR's absence), the Contract Level COR, and the 
Contracting Officer (CO) are authorized to give Technical Direction. Technical direction is instruction to the 
contractor that approves approaches, solutions, designs, or refinements; fills in details; completes the general 
description of work or documentation items; or provides similar guidance. It includes evaluation of contractor 
performance and comments on deliverables. The Alternate TOCOR is only authorized to provide Technical 
Direction if the TOCOR is on leave or travel. Furthermore, Technical Direction must be within the scope of 
the contract and task order. 

Technical Direction can only be given on an instrument to which that TOCOR has received specific authority 
from the CO. This authority is given via a designation memo signed by the Contracting Officer and provided 
at the time of appointment to the designated representatives for the contract/task order as well as the 
contractor. This authority cannot be delegated by the appointed TOCOR to another individual. 

Technical direction must be issued in writing or if given verbally, confirmed in writing within 5 days after 
verbal issuance. The written copy must be provided to the contractor, the contract level COR and the CO. 
Technical Direction does not take the place of travel requests, training requests, property requests, or a well
written PWS with adequately detailed task descriptions. If a contractor receives Technical Direction that is 
outside the protocols set forth above, they shall immediately notify the CO and shall not comply with the 
Technical Direction. 

Other individuals involved in the Task Order are authorized to engage in technical communications. Technical 
communications are the informal exchange of information between Federal employees and contractors. Such 
communication includes information exchanged on a broad range of topics such as, but not limited to: 
scientific information, research information, or information technology. Technical Communication is more 
general in nature than technical direction, does not direct the contractor, and is not binding on the contractor. 

The EPA has a contract with the prime contractor. The EPA does not have privity of contract with 
subcontractors, meaning no contractual relationship exists between the EPA and these parties. Technical 
Direction cannot be provided directly to a subcontractor by the EPA TOCOR. All Technical Direction shall be 
issued to the prime contractor. Furthermore, Government personnel are prohibited from directing prime 
contractors to contract with specific firms, or to assist a prime contractor in selecting subcontractors, or 
personnel to be used on a subcontract. The prime contractor has been selected for its technical and 
management abilities, including the right to manage the contract and subcontractors used in the performance of 
the contract/task order. 

If you have any questions concerning information included in this memorandum, please feel free to contract 
the Contract level COR, Chris Zabawa, at 202-566-1222, the Contract Specialist, Erin Ridder, at 513-487-2155 
or the undersigned at 513-487-2171. 
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Description changed from Base Period- LOE 1,717 
to Base Period- LOE 3,955 

CHANGES FOR LINE ITEM NUMBER: 2- Option Period I 
Description changed from Option Period I - LOE 
1,968 
to Option Period I - LOE 3,532 
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II 
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SECTION B - Supplies or Services/Prices 

B-1 EPAAR 1552.217-71 OPTION TO EXTEND THE TERM OF THE CONTRACT-COST-TYPE 
CONTRACT. (APR 1984) 

The Government has the option to extend the term of this contract for 2 additional period(s ). If more than 30 days 
remain in the contract period of performance, the Government, without prior written notification, may exercise this 
option by issuing a contract modification. To exercise this option within the last 30 days of the period of 
performance, the Government must provide to the Contractor written notification prior to that last 30-days of the 
period. This preliminary notification does not commit the Government to exercising the option. Use of an option 
will result in the following contract modifications: 

(a) The "Period of Performance" clause will be amended to cover a base period and option periods: 

Period Start Date End Date 

Base Period 11/04/2014-07/3112015 
Option Period l 08/01/2015-07/30/2016 
Option Period 2 08/01/2016 - 07/30/2017 

(b) Paragraph (a) of the "Level of Effort" clause will be amended to reflect a new and separate level of effort of: 

Period 

Base Period 
Option Period 1 
Option Period 2 

Level of Effort 

3955 
3532 
2562 

(c) The "Estimated Cost and Fixed Fee" clause will be amended to reflect increased estimated costs and fixed fee for 
each option period as follows: 

Period Estimated Cost Fixed Fee Total CPFF 

g~~~~~ ~~~~~~ ~ I (b)( 4) II (b)( 4) I ~~~~:~~~ 
(d) If the contract contains "not to exceed amounts" for elements of other direct costs (ODC), those amounts will be 
increased as follows: N/A 

Page 1 of 1 



AMENDMENT OF SOLICITATlONIMDDIFICATION OF CONTRACT r CONTRACT ID CODE I PAGE OF PAGES 

1 J 8 2. AMENDMENT/MODIFICATION NO. 3 . EFFECTIVE DATE 4. REQUISITION/PURCHASE REO. NO. r PROJECT NO. (If applicable) 

002 See Block 16C PR-CPOD-15-00134 
6. ISSUED BY CODE CPOD 7. ADMINISTERED BY (lfotherthan Item 6) CODE ICPOD 

{FOH U.S. MAIL ONLY) CPOD 
US Environmental Protection Agency US Environmental Protection Agency 
26 \'lest Martin Luther King Drive 26 West Martin Luther King Drive 
Mail Code: NWD Mail Code: NWD 
Cincinnati OH 45268 Cincinnati OH 45268 

!>. NAME AND ADORES$ OF CONTRACTOR (No., slteel. county. Slate and ZIP COde) (X) 9A. AMENDMENT OF SOLICITATION NO. 
1--

R T I International 

Attn: DEBORAH ELLISON 98. DATED (SEE ITEM 1t) 

PO BOX 12194 

(b}(4} I 
10A MODIFICATION OF CONTRACT/ORDER NO. RESEARCH TRIANGLE PARK NC 277092194 X EP-C-12-054 

0008 
108. DATED (SEE ITEM 13) 

CODE](b)(4) 
I 

FACILITY CODE 11/04/2014 

F N 11. THIS ITEM ONLY APPLIES TO AMENDMENTS 0 SOLICIT A TIC S 
0The abtwo numbEred salicilalion is amended as set forth in Item 14. The hour and dale specifoetl fo.- rec.eipl of Offers Dis extontled. 0 is not extended. Otfets must ackntmle-dge receipt of I his amendment prior to the hour and date specified in the solicilation or as amended, by one of the following methods: ~a) By compleling Uems a and 15, and returning copies of lhe 811\endmenl: (b) By acknowledging receipt of lhis amendmenl on each copy of the offer submilted; o< (c) By 

sepamte leiter or lelegram which includes a reference to l!le solieitalion and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by virtue or this amendment you desire to change an offer already submitled, such ch~nge may bE made by telegram or letter, provided each telegram or letter makes reference 10 I he solicitation and this am endmenl, ar>d is received prior to the opening hour and date spec ilied. 
12. ACCOUNTING AND APPROPRIATION DATA (II required) 

See Schedule 

13, TtiiS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRJBED IN ITEM 14. 

CHECI\ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as ch~nges in paying office. appropn'a/ion dale. etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.1 03(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF; 
X EPAAR 1552.217-73, FAR 52.232-22, FAR 52.243-2 and EPAAR 1552.217-71 

D. OTHER (Specify type or rno<Jificalion ancl au/horiry) 

E. IMPORTANT: Contractor D is no!. lil is required to sign this document .and relur.n 1 copies !a the issuing office. 
14. DESCRIPTION OF AMENDMENT/MODIFICATION UCF section headings, incfuriing soiicitationkonlract subject matter where feasible.) 

DUNS Number: ~(=b~)(=-=4:!-) ~-----:--::---:-' 
Support for STORET (Storage and Retrieval) and WQX (Water Quality Exchange) Data 
Enhancement Activities 

The purpose of this modification is 1.) Descope the Base Period by 90 hours in accordance 
with the revised PWS, 2.) Exercise Option Period I, 3.) Shiftl(b)(4) I(Cost Only) from the 
Base Period to Option Period I, 4.) Change the Contract Specialist to Katie Rechenberg and 
5.) Reduce the cost and fee of the base period of the task order as follows: 
Original Reduction Revised CPFF (MOD 21 
Cost 

(b )(4) 
Fee· 

CPFF 

Continued 

Excepl as provided h , ~v,.uouvn> uo u ou u~uuocm, coerencoo on uem ""or 1 VI\, as Mrelolore changed, remains unchanged and in full Ioree and effect. 
15A. NAME AND TITLE OF SIGNER (Type or print) 

Jennifer Lilje. Sr. Contracting Officer 

158. CONTRACTOR/OFFEROR tt+ c-~~ 
(Signature of pot$ On authorized lo $igf!J 

-NSN 7540-{)1 152 8070 
Pre .. ious edition unusable 

15C. DATE SIGNED 

7/20/15 

16A NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Noelle Mills 

166. UNI)ED STvtr z:A · \_.LLl1-< ~~(. 1 A~ 
(Sigoalwe of Con/raOiing Ofli<el) 

16C. DATE SIGNED 

7 /z.{) /io· 
STANDARD FORM 3r;f (REV. 1 0~3) 
PresctibEd by GSA 
FAR (48 CFR) 53.243 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-c-12 _ 054 /0008/002 

NAME OF OFFEROR OR CONTRACTOR 

R T I International 

ITEM NO. 

{A) 
SUPPLIES/SERVICES 

(B) 

TOCOR: Charles Kovatch 
LIST OF CHANGES: 
Reason for Modification : Exercise an Option 
Total Amount for this Modific ation: $0.00 
New Total Amount for this Version: $691,150.00 
New Total Amount for this Award: $929,970.00 
Requisitioner changed 
from 
to Kathleen Rechenberg 
CHANGES FOR LINE ITEM NUMBER: 1 
Description changed from Base Period - Provide 
services in accordance with attached Performance 
Work Statement entitled, "SUPPORT for STORET 
(STORAGE and RETRIEVAL) and WQX (Water quality 
Exchange) Data Enhancement Activities" This task 
order award is a result of RFP PR-OW-14-00607 

LOE 3,955 to Base Period- Provide services in 
accordance with attached Performance Work 
Statement entitled, "SUPPORT for STORET (STORAGE 
and RETRIEVAL) and WQX (Water quality Exchange) 
Data Enhancement Activities" This task order 
award is a result of RFP PR-OW-14-00607 

LOE 3,865 
Obligated Amount for this 
Incremental Funded Amount 

l(b)(4) 

modification: I (b )(4) 
changed frlom 

CHANGES FOR DELIVERY LOCATION: m1-0WOW-AWPD-MB 
Amount changed froml(b)(4) Ito l(b)(4) I 
Delivery Date Deleted : . . 
Previous Delivery Date: 09/26/2014 

CHANGES FOR ACCOUNTING CODE; 
14 -15-B-87EH-2 02BE2 -2 50 5- I,SHDOOg 0-14 87ME4 0 50-0 02 

Amount changed froml(b)(4) jto Ll(b~)~(4_) ___ _JII 

CHANGES FOR LINE ITEM NUMBER: 2 
Obligated Amount for this modification:l(b)(4 
Incremental Funded Amounf changed fromlr.·(~b7)~(4~)rrt~o--, 

i(b)(4) _ I 
Exercised option 

NEW DELIVERY LOCATION RECORD: 
Quantity: 0 
Amount: $316,698.00 
Days after award: Unassigned 
Shipping Address: 
Continued ... 

N SN 7 o.IQ.O 1·152-B061 
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UNIT PRICE 
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AMOUNT 

(F) 
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REFERENCE NO_ OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C-12_ 05 4/0008/002 

NAME OF OFFEROR OR CONTRACTOR 

R T I International 

ITEM NO_ 

(A) 

ow 

SUPPLIES/SERVICES 

(B) 

US Environmental Protection Agency 
2 6 West Martin Luther King Drive 
Cincinnati OH 45268 

Mark For Address: 

NEW ACCOUNTING CODE ADDED: 
Account code: 
14-l5-B-87EH-202BE2-2505-LSHD0000-1487ME4050-002 
Beginning FiscalYear 14 
Ending Fiscal Year 15 
Fund (Appropriation) B 
Budget Organization 87EH 
Program (PRC) 202BE2 
Budget (BOC) 2505 
Job # (Site/Project) LSHDOOOO 
Cost Organization 
DCN-LineiD 1487ME4050-002 
Quantity: 0 
Arnount:~i{b~)~(4~)---------------,l 
Percent: 2.23273 
Subject To Funding: N 
Payment Address: 
RTP Finance Center 
US Environmental Protection Agency 
RTF-Finance Center (AA216- 01) 
109 TW Alexander Drive 
www2.epa.gov/financial/contracts 
Durham NC 27711 
Payment: 

RTP Finance Center 
US Environmental Protection Agency 
RTF-Finance Center (AA216-0l ) 
109 TW Alexander Drive 
www2.epa.gov/financial/contracts 
Durham NC 27711 

FOB: Destination 
Period of Performance: 11/04/2014 to 07/31/2016 
In consideration o f the modification agreed to 
herein complete equitable adjustments for the 
Contractor's Proposal dated 06/29/2015, the 
Contractor hereby releases the Government from 
any and all liability under this task order for 
further equitable adjustments attributable to 
such facts or circumsta nces giving rise to the 
Performance Work Statement changes included in 
this modification. All other terms and 
c onditions remain unchanged . All other terms and 
conditions shall remain unchanged.Al1 other terms 
Continued ... 

NS'I7~ 0·01· 1 52· 6007 

OUANTilY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4·1!6) 
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REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C-l2 _ 054 /000B/002 

NAME OF OFFEROR OR CONTRACTOR 

R T I International 

ITEM NO. 

(A) 

and conditions 

NSN 7540-0 I-152-SOI>7 

SUP P L1 ESISERVICE S 

(B) 

shall remain unchanged. 

QUANTITY UNIT UNIT PRICE 

(C) (D) (E) 
AMOUNT 

(F) 

OPTIONAl FORM 336 (4-36) 
Spoo•ored by GSA 
FAR (48 CFR) oJ .110 
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Section B- Supplies or Services/Prices was revised as follows. 

I -Clauses was revised as follows. 

Summary of Clause Changes: 

Clause, 1552.211-73, is incorporated as follows: 

BASE PERIOD: 

Local Clauses 1552.211-73 LEVEL OF EFFORT- COST IU£1MBURSEMENT TERM CONTRACT (APR 
1984) DEVIATION (AUG 1985) 

(a) The Contractor shall perfonn all work and provide all required reports within the level of effort specified below. 
The Government will order 3,865 direct labor hours for the base period which represents the Government's best 
estimate of the level of effort required to fulfill these requirements. 

(b) Direct labor includes personnel such as engineers, scientists, draftsmen, technicians, statisticians, and 
programmers and not support personnel such as company management, typists, and key punch operators even 
though such support personnel are normally treated as direct labor by the Contractor. The level of effort specified in 
paragraph (a) includes Contractor, subcontractor, and consultant labor hours. 

(c) Under any circumstances, ifthe Government orders or the Contractor provides less than 90 percent ofthe level 
of effort specified for the base period or any optional period exercised, an equitable downward adjustment of the 
fixed fee, if any, for that period will be made. The Government may require the Contractor to provide additional 
effort up to I I 0 percent oft he level of effort for any period until the estimated cost for that period has been reached. 
However, this additional effort shall not result in any increase in the fixed fee, if any. If this is a cost-plus-incentive
fee (CPIF) contract, the tern1 "fee" in this paragraph means "base fee and incentive fee." If this is a cost-plus-award
fee (CPAF) contract, the term "fee" in this paragraph means "base fcc and award fee." 

(d) If the level of effort specified to be ordered during a given base or option period is not ordered during that 
period, that level of effort may not be accumulated and ordered during a subsequent period. 

(e) These terms and conditions do not supersede the requirements of either the "Limitation of Cost" or "Limitation 
of Funds" clauses. 

(end of clause) 

Clause, I 552.217-71, is incorporated by reference with information as follows: 

OPTION PERIOD l: 

Local Clauses 1552.211-73 LEVEL OF EFFORT- COST REIMBURSEMENT TERM CONTRACT (APR 
1984) DEVIATION (AUG 1985) 

(a) The Contractor shall perform all work and provide all required reports within the level of effort specified below. 
The Government will order 3,532 direct labor hours for option period I which represents the Government's best 
estimate of the level of effort required to fulfill these requirements. 

(b) Direct labor includes personnel such as engineers, scientists, drafismcn, technicians, statisticians, and 
programmers and not support personnel such as company management, typists, and key punch operators even 
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(b)(4) 

though such support personnel are normally treated as direct labor by the Contractor. The level of effort speci fled in 
paragraph (a) includes Contractor, subcontractor, and consultant labor hours. 

(c) Under any circumstances, if the Government orders or the Contractor provides less than 90 percent of the level 
of effort spec i tied for the base period or any optional period exercised, an equitable downward adjustment of the 
fixed fee, if any, for that period will be made. The Government may require the Contractor to provide additional 
effort up to I I 0 percent of the level of eftort for any period unti I the estimated cost for that period has been reached. 
However, this additional effort shall not result in any increase in the fixed fee, if any. If this is a cost-plus-incentive
fee (CPIF) contract, the tenn "fee" in this paragraph means "base fee and incentive fee." If this is a cost-plus-award
fee (CPAF) contract, the term "fee" in this paragraph means "base fee and award fee." 

(d) If the level of effort specified to be ordered during a given base or option period is not ordered during that 
period, that level of effort may not be accumulated and ordered during a subsequent period. 

(e) These terms and conditions do not supersede the requirements of either the "Limitation of Cost" or "Limitation 
of Funds" clauses. 

(end of cJ a use) 

Clause, EPA-B-16-102, is incorporated as follows: 

BASE PERIOD: 

Local Clauses EPA-B-16-102 ESTIMATED COST AND FIXED FEE 

(a) The estimated cost of this contract is (b)( 4) 

(b) The fixed fee is (b)( 4) 

OPTION PERIOD 1: 

Local Clauses EPA-8-16-102 ESTIMATED COST AND FIXED FEE 

( ) Th . d f h" . (b)( 4) a e estunate cost o t IS contract IS 

(b) The fixed fcc i (b)( 4) 

(c) The total estimated cost and fixed fee is $316,698 . 

Clause, EPA-B-32-101, is incorporated as follows: 

BASE PERIOD: 

Local Clauses EPA-B-32-101 LIMITATION OF FUNDS NOTICE 

(a) Pursuant to the Limitation of Funds c~e, incremental funding in the amount ofl (b)( 4) lis allotted to cover 
estimated cost. Fundjng in_the amount otus provided to cover the corresponding increment of fixed fee. The 
ili110illlt allotted for costs is estimated to cover the contractor's perfonnance through 07/3 I /20 15. 
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(b) When the contract is fully funded as specified in the Estimated Cost and Fixed Fee Clause (EP 52 .216-190), the 
Limitation of Cost clause shall become applicable. 

(c) Recapitulation of Funds 

SEE RECAP 

OPTION PERIOD I: 

Local Clauses EPA-B-32-101 LIMITATION OF FUNDS NOTlCE 

(a) Pursuant to the Limitation of Funds clause in rem ental funding in the amount o~ (b)( 4) hs allotted to cover 
estimated cost. Funding in the amount o (b)( 4) is provided to cover the corresponding increment of fixed fee. The 
amount allotted for costs is estimated to cover the contractor's performance through 08/08/20 15. 

(b) When the contract is fully funded as specified in the Estimated Cost and Fixed Fee Clause (EP 52.216-190), the 
Limitation of Cost clause shall become applicable. 

(c) Recapitulation of Funds 

SEE RECAP 

Section F - Deliveries or Performance was revised as follows. 

I - Clauses was revised as follows. 

Summary of Clause Changes: 

Clause, EPA-F-12-101, is incorporated as follows: 

Local Clauses EPA-F-12-101 PERIOD OF PERFORMANCE 

The period of performance of this contract shall be from 11/4/2014 through 07/31/2016 inclusive of all required 
reports. 

Section G M Contract Administration Data was revised as follows. 

I - Clauses was revised as follows. 

Summary of Clause Changes: 

Clause, EPA-G-42-101, is incorporated as follows: 

Local Clauses EPA-G-42-101 CONTRACT ADMINISTRATION REPRESENTATIVES 
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Contracting Officials responsible for administering this contract are as follows: 

Noelle Mills 26 West Martin Luther King Drive Mail Code: NWD I Cincinnati, OH 45268 Phone: 513-487-2171 
mills. noclle@epa.gov 

Katie Rechenberg 26 West Martin Luther King Drive Mail Code: NWDI Cincinnati, OH 45268 Phone: 513-
487 -2853rcchen berg .ka thlecn@epll.gov 
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Initial Award 
MOD2 

Total Funded 
Total Task Order 
Balance Unfunded 

MOD2 

Total Funded 
Total Task Order 
Balance Unfunded 

EP-C-12-054 Task Order 0008 
Base Period (11/4/14-07/31/15) 

Option Period I (08101/15-07/31/16) 
Estimated Cost Fixed Fee 

(b )(4) (b )(4) 

ost Pins Fixed Fee 
$300,000.00 
{57,071.00) 

$292,929.00 
$367,3 81.00 

$74,452.00 

Cost Plus Fixed Fcc 
$7,071.00 

$7,071.00 
$316,698.00 
$309,627.00 



PERFORMANCE WORK STATEMENT 

TSAWP IDIQ MULTIPLE-AWARD CONTRACT 

TASK ORDER # 8, MOD 2 

SUPPORT for STORET (STORAGE and RETRIEVAL) and WQX (Water quality Exchange) Data Enhancement 
Activities 

A. BACKGROUND: 

EPA's STOrage and RETrieval Warehouse (STORET) is the Agency's primary repository for storing ambient water 
quality data. STORET contains data of documented quality. It is also the primary means for states to satisfy their 
Clean Water Act (CWA) 106 grant requirements to annually provide water quality data to EPA. STORET provides 
a foundation for the Office of Water when analyzing national water quality trends and in making informed 
decisions on water quality issues. STORET provides an accessible and consistent national data format for 
analysis of the surface and groundwater quality of the United States to allow EPA and our customers to use the 
information to develop program products and provide overall information on program outcomes in the water. 
EPA's mo n ito ring and assessment program maintains the STO RET Warehouse to be a cross-jurisdiction a I source 
of data that organizations may use to assess water quality; in particular, for states that are required to assess 
water quality within the 305(b) and 303(d) Integrated Reporting process. In addition, STORET partners with the 
USGS to make data available from both agencies through the Water Quality Portal (see 
http://waterqualitydata .us) using WQX as a common data standard. 

The purpose of this effort is to work with the data owners among EPA programs and federal, state, tribal, and 
public data partners to support water monitoring data sharing using WQX and increase water monitoring data 
utility out of STORET. 

The contractor shall provide support to the EPA Task Order Contracting Officer Representative (TOCOR) by 
providing technical assistance in association with activities on STORET and WQX to enhance the data holdings 
and data analysis tools available to data users. This assistance shall support EPA's activities to increase the 
water data holdings in STORET through new or non-traditional data owners and make the data available to all 
users through the Portal. The non-traditional data owners include, but not limited to, EPA research projects, EPA 
geographic initiative projects, state agencies beyond the traditional water quality and CWA 106 reporting 
agency, and other data owners. EPA plans to support these data owners through outreach and technical 
support to identify new partners and provide assistance in migrating their data to WQX. 

The contractor assistance sha II a I so support EPA's activities to provide data ana lysis tools off of STO RET. STO RET 
has served as a repository for data users to search and retrieve water data for their own analysis. As the visibility 
and utility of water data increases, as exhibited in the high use of Portal web services, EPA is responding to user 
demand to develop analytical tools. These new tools will provide users with quick options to view the data in 
STORET and receive summary statistics and trends. The contractor shall support EPA in exploring options with 
EPA and state programs, like NPDES and non-point source, to develop tools that will help reduce the data 
discovery and analysis burdens for these programs. 
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Technical Direction may come from the EPA TOCOR, Alternate TOCOR if the TOCOR is on leave or travel, the PO, 
or the CO. 

B. TASKS 

Task 1- Quality Assurance/ Quality Control 

No changes 

1. Task 2- Project Management 

No changes 

2 . Task 3- "Kick Off" meeting. 

Task Complete- No changes 

3. Task 4-Training, Outreach, and Engagement with the STORET /WQX User Community 
3.1. This Mod will involve changes to this task as follows: 

3.1.1. Added 

3.1.1.1. Task 4: Support STORET Help Desk 
3.1.2. Descoped 

3.1.2.1. Task 4: Develop 1 (down from 2) abbreviated user guides for WQX and WQX Web 
ranging 5-10 pages in length 

3.1.2.2. Task 4: Develop 1 (down from 2) abbreviated training factsheets for the Water Quality 
Portal that are no more than 3 pages in length 

3.1.2.3. Task 4: Develop 1 (down from 3} Water Quality Portal use-case factsheets that show 
existing or potential uses of the Portal 

4.1 Under this task, the contractor shall develop training and outreach materials in support of STORET, WQX, 
and the Water Quality Portal. In addition to developing these materials, the contractor shall participate in the 
monthly STORET user call to ensure that the contractor is hearing about the needs of the user community and 
provide user support assisting user questions through the STORET Help Desk. 

The contractor shall evaluate the existing WQX and wax Web user guides and provide recommendations on 
ways to streamline these user guides, with an intention to develop user guides that are smaller for specific 
audiences (with particular focus on tribes and citizen groups). Upon making these recommendations, the 
contractor shall work with the TOCOR to determine which of the recommendations to implement. 

Since the release of the Water Quality Portal, the Portal has supported a growing number of users. However, 
there are still many potential users who are not yet aware of the Portal all materials must be 508 compliant. The 
contractor shall develop 2-3 page training factsheets for the Portal, as well as 2-page example use cases of the 
Porta I. These materia Is wi JJ be used by EPA to expand the usage of the Porta I. 
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As part of EPA's continued effort to support users ofWQX Web and the Water Quality Portal, the contractor 
shall provide trainings, both webinar and on-site, for states, tribes, and citizen groups. The contractor shall use 
existing training materials, in addition to using the new abbreviated materials, developed under this task. The 
contractor shall be responsible for developing the agendas for the trainings, as well as any additional materials 
that wi I I be needed for the training. For estimation purposes, the contra eta r s ha II pi an far 2 web ina r trainings in 
the base period and 2 webinar trainings for each of the option periods as well as 2 on-site trainings in the base 
period and 2 on-site trainings in each of the option periods. For estimation purposes, the contractor shall plan 
for travel for 2 trainers for each on-site training. For option period 1, the contractor shall plan for trainings in 
Chelmsford, MA and Denver, CO. On-site training will be 1 Y, days in length, and webinar trainings will be 4-6 
hours in length. Webinar functionality and conference lines will be provided by EPA. 

4. Task 5- Support for New Partners 

No changes 

5. Task 6- Develop Data Analysis Tools 

No changes 

6. Task 7 Develop Citizen Scientist Secchi Dip-in Mobile App (Optional Task) 
6.1. This Mod will involve changes to this task as follows: 

6.1.1. Added 

6.1.2. Task 7: Data system capacity testing support 

6.1.3. Descoped 

6.1.4. Task 7: Proposed approach for capturing, storing, sharing, and displaying data 
6.1.5. Task 7: Mobile app for capturing data (platform to be identified in the proposed approach) 
6.1.6. Task 7: Data system for capturing data and managing users 
6.1.7. Task 7: Web interface for data submitters to be able to review, correct, and edit data 
6.1.8. Task 7: Automated procedures for syncing data to WQX 
6.1.9. Tash 7: Migration of previous years' Secchi Dip-In data to WQX 
6.1.10. Task 7: Data display tools (approach identified in the proposed approach) 

7.1 Since 1994, trained volunteer monitors have been taking water transparency readings in July, mostly at lakes 
and reservoirs (and some streams) they regularly monitor. These volunteers are members of many different 
monitoring programs around the U.S. and Canada and conduct the transparency readings using Secchi Disks, 
transparency tubes, and/or other devices supplied by their programs. They also submit information on waterbody 
identification, weather conditions, methodology (which may differ among programs) and general water quality 
and water use conditions. 

Water transparency is a common measurement relating to the depth of light penetration. It provides a measure 
of the amount of suspended inorganic and organic matter in the water and over time can be used as an indicator 
of water quality change. 

Under this optiona I task, the contractor sha II work with the Global lakes Ecological Observation Network (GLEO N) 
to modify their Lake Observer Application to Beta-test the app with members of the volunteer water monitoring 
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community. The App will be modified to send water transparency data and location information to WQX/STORET 
during the Secchi Dip-In "window" of time (July of each year). The data shall be identified as Dip-In information 
for easy retrieval, output and analysis. Volunteers would also submit lake_name, location, methodology, reporting 
units, and weather information chosen from a pick list. 

The data shall be displayed on an interface, leveraging Geospatial services, displaying monitoring locations and 
Secchi depth averages. In addition, all data collected from previous Secchi Dip-In events shall be migrated to 
WQX/STORET. 

Technical Design- The contractor shall consider the following components: 

• The contractor, under the direction of the TOCOR, shall work with GlEON and North American lake 
Monitoring System (NALMS) to identify a viable option that meets the needs of their volunteer 
community. The solution would need to support the following : 

Data entry from a mobile device, specifically Windows, Android and lOS. 
Data caching so that the mobile app could function in an off-line mode (many of the lakes 
may be in areas that don't have cell coverage) 
Syncing of data between the mobile app and a central server that manages the collected 
data 
The mobile app shall have a simple interface, but still be able to provide all of the 
metadata needed to submit a complete dataset to WQX 
Metadata shall be automatically populated where possible 
A simple user interface that interacts with the central server 
The central server shall automatically sync finalized data with WQX 

• The contractor shall also explore ways to establish an automated registration capability to allow users 
to register to submit data as part of the Dip-ln. 

7.2 Data Migration- As part of the Secchi Dip-In, the contractor shall explore the options to migrate the previous 
years' Secchi Dip-In data to WQX. We expect this to be a small effort since the data fields are limited to one result 
and associated metadata. 

7.3 Training- As part oft he Beta-test, the contractor shall develop and conduct 1-2 training webinars on the lake 
Observer App and associated training documentation. 

7.4 Technical Approach Review - All Agency products must go through mobile application review before 
development can begin. The contractor shall provide support in providing materials for internal EPA application 
development review. 

Activity under this task will be spread over the base period and option period 1. There is not expected to be any 
activity under this task during option period 2. 

C. SCHEDUlE OF BENCHMARKS, DELIVERABlES & MilESTONES: 

BASE YEAR (Tentatively September 30, 2014- July 30, 2015): 
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Monthly as directed by the 
4 Participation in monthly STORET User Call TOCOR 

4 Support WQX / STORET Help Desk On going 

Review of wax and WQX Web user guides and provide Within 20 business days of 
options to develop abbreviated user guides to reach new receiving direction from the 

4 users TOCOR to proceed 

Develop 1 abbreviated user guide for WQX and WQX 
4 Web ranging 5-10 pages in length 

Develop 1 abbreviated training fact-sheets for the Water 
4 Quality Portal that are no more than 3 pages in length 

Each draft user guide sheet is 

due within 20 business days of 
receiving direction from the 
TOCOR to proceed and each 
final fact sheet is due within 
10 business days from 
receiving comments from the 
TO COR 

Each draft fact sheet is due 

within 15 business days of 

receiving direction from the 
TOCOR to proceed and each 
final fact sheet is due within 

10 business days from 
receiving comments from the 
TO COR 

Each draft fact sheet is due 
within 15 business days of 
receiving direction from the 
TOCOR to proceed and each 

final fact sheet is due within 
10 business days from 

Develop 1 Water Quality Portal use-case fact sheets that receiving comments from the 
4 show existing or potential uses of the portal TOCOR 
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Develop and conduct webinars trainings (2) on WQX, 
4 WQX Web and the Water Quality Portal 

Webinars will be scheduled by 
the TOCOR in consultation 
with the attendees and the 
contractor. Once scheduled, 
the contractor shall provide 
the webinar on schedule 

Trainings will be scheduled by 
the TOCOR in consultation 

with the trainees and the 

contractor. Once scheduled, 
Develop and conduct state/tribal on-site trainings (2) on the contractor shall provide 

4 WQX, WQX Web, and the Water Quality Portal the trainings on schedule 

7 Test plan 

Documentation of mobile app and data system including 
7 user guide and factsheet 

7 Mapping of previous years' Secchi Dip-In data to WQX 

7 Training for NALMS staff and Beta testers 

Option Period 1 (August 1, 2015- July 30, 2016): 
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Due within 10 business days 
from receiving direction from 
the TOCOR to proceed 

Due within 15 business days 
from receiving direction from 
the TOCOR to proceed 

Due within 15 business days 
from receiving direction from 
the TOCOR to proceed 

Training will be scheduled by 
the TOCOR in consultation 
with GLEON, NALMS and 
contractor. Once scheduled, 
the contractor shall provide 
the training as scheduled. 



1 Notification that changes are warranted related to QA 

1 Formal QA/QC Section 

1 Written Monthly QA Report 

2 Updates to the project plan for this option period 

2 Updates to the schedule 

2 Updates to the Work Breakdown Structure (WBS) 

Financial and Progress Reports to track project progress 

Within one day of occurrence 

To be included in each major 

deliverable (as defined in Task 

1) 

To be included in the Monthly 
Progress Report (See Section 

D) 

Within 15 business days of the 

beginning of the option period 

updated schedules due within 

5 business days of receiving 

direction from TOCOR 

Within 15 business days of the 
beginning of the option period 

2 and status (per contract requirements) Monthly 

2 Participation in monthly project status calls Monthly as directed by TOCOR 

Project manager participation in weekly 30 minute status 
2 update meetings with the TOCOR and A TO COR Weekly as directed by TOCOR 

2 Weekly meeting status notes 

Maintain monthly project team agendas, meeting 
2 minutes, and action items 

4 Participation in monthly STORET User Call 

4 Support WQX / STORET Help Desk 
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Within 2 business days 

following the completion of 

the meeting 

Complete 1 week prior to the 
next monthly meeting as 

scheduled by the TOCOR 

Monthly as directed by the 

TOCOR 

On going 



Each draft fact sheet is due 
within 15 business days of 
receiving direction from the 

TOCOR to proceed and each 

final fact sheet is due within 

10 business days from 
Develop 2 Water Quality Portal use-case fact sheets that receiving comments from the 

4 show existing or potential uses of the portal TOCOR 

Develop and conduct webinars trainings {2) on wax, 
4 WQX Web and the Water Quality Portal 

Develop 1 version abbreviated training factsheet for 
4 Tribes to build WQX capacity 

Develop and conduct state/tribal on-site trainings (2) on 
4 WQX, WQX Web, and the Water Quality Portal 

Final list of 3 new partners and 1 new EPA data set to 
target for migration to WQX, which should include the 

5 schedule for engaging these new partners 

Assessments of partner data sets and capabilities (3 non
S EPA, 1 EPA) 

Assistance plan for each of the new data partners (3 non
S EPA, 1 EPA} 
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Webinars will be scheduled by 

the TOCOR in consultation 
with the attendees and the 

contractor. Once scheduled, 
the contractor shall provide 

the webinar on schedule 

Each draft fact sheet is due 

within 15 business days of 

receiving direction from the 

TOCOR to proceed and each 

final fact sheet is due within 

10 business days from 

receiving comments from the 
TO COR 

Trainings will be scheduled by 
the TOCOR in consultation 
with the trainees and the 

contractor. Once scheduled, 
the contractor shall provide 

the trainings on schedule 

Due within 10 business days 
from receiving direction from 

to proceed from the TOCOR 

Due within 10 business days 
following the initial meeting or 

visit with the partner or EPA 

office 

Due within 10 business days 

following the completion of 



Migration assistance tools, procedures, and capabilities 
5 for the new data partners (3 non-EPA, 1 EPA) 

Transition plan/instructions for each of the new data 
5 partners (3 non-EPA, 1 EPA) 

Contractor recommendation of the 2 tools to be 
6 developed in this period 

Scoping document outlining the proposed functionality 
6 and design of the tools 

6 Test plan for testing the functionality of the 2 tools 

6 Draft tools (plan for 2 iterations each) 

6 Final tools (delivered after final iteration} 

6 Tools documentation and user guides 
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the assessment of the partner 
data sets and capabilities 

Due within 30 business days 
following the approval of the 
assistance plan by the TOCOR 

Due within 15 business days 
from receiving direction from 
the TOCOR to proceed 

Due within 10 business days 

from receiving direction from 
the TOCOR to proceed 

Due within 20 business days 
from receiving direction from 
the TOCOR to proceed 

Due within 10 business days 
from receiving direction from 

the TOCOR to proceed 

Draft tools will be delivered no 
later than April 30, 2016 unless 
otherwise directed by the 

TOCOR. Iterations of the tools 
will be reported on to the 
TOCOR during the monthly 

and/or weekly meetings, with 
the first iteration complete 
within 30 business days of the 
approval of the scoping and 
design document 

Final tools will be delivered no 
later than May 31, 2016 unless 

otherwise directed by the 

TO COR 

Due within 20 business days 
from receiving direction from 
the TOCOR to proceed 



~~~0; ~:~-.-.~"··~m~~':l~,...,""""~~ ~~'"'~~.;u.~~ ·2J~dJ 
Due within 40 business days 

from receiving direction from 
7 Data system for capturing data and managing users the TOCOR to proceed 

Due within 30 business days 

from receiving direction from 
7 Automated procedures for synching data to WQX the TOCOR to proceed 

Due within 15 business days 
from receiving direction from 

7 Test and Launch Plan the TOCOR to proceed 

Training will be scheduled by 
the TOCOR in consultation 

with NALMS and the 

contractor. Once scheduled, 
the contractor shall provide 

7 Training for NALMS staff the training as scheduled 

Due within 30 business days 
from receiving direction from 

7 On-line training module for Secchi Dip-In participants the TOCOR to proceed 

Due within 15 business days 
from receiving direction from 

7 Migration of previous years' Secchi Dip-In data to WQX the TOCOR to proceed 

Due within 15 business days 
Proposed approach for capturing, storing, sharing, and from receiving direction from 

7 displaying data the TOCOR to proceed 

Due within 30 business days 
from receiving direction from 

7 Mobile app support for capturing data the TOCOR to proceed 

Due within 30 business days 
Web interface for data submitters to be able to view and from receiving direction from 

7 display data the TOCOR to proceed 

Due within 30 business days 
from receiving direction from 

7 Data display tools (approach to identified) the TOCOR to proceed 

Due within 15 business days 
Documentation of mobile app and data system including from receiving direction from 

7 user guide and factsheet the TOCOR to proceed 
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7 Transition tools and capability to NALMS and EPA 

Option Period 2 (August 1, 2016- July 30, 2017): 

1 Notification that changes are warranted related to QA 

1 Formal QA/QC Section 

1 Written Monthly QA Report 

2 Updates to the project plan for this option period 

2 Updates to the schedule 

2 Updates to the Work Breakdown Structure (WBS) 

Financial and Progress Reports to track project progress 
2 and status (per contract requirements) 

2 Participation in monthly project status calls 

Project manager participation in weekly 30 minute status 

Due within 30 business days 
from receiving direction from 
the TOCOR to proceed 

Within one day of occurrence 

To be included in each major 
deliverable (as defined in Task 

1) 

To be included in the Monthly 
Progress Report (See Section 
D) 

Within 15 business days of the 

beginning of the option period 

updated schedules due within 
5 business days of receiving 
direction from TOCOR 

Within 15 business days of the 
beginning of the option period 

Monthly 

Monthly as directed by TOCOR 

2 update meetings with the TOCOR and A TO COR Weekly as directed by TO COR 

2. Weekly meeting status notes 

Maintain monthly project team agendas, meeting 
2. minutes, and action items 
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Within 2 business days 

following the completion of 
the meeting 

Complete 1 week prior to the 
next monthly meeting as 
scheduled by the TOCOR 



3 Option period planning meeting 

4 Participation in monthly STORET User Call 

Within 10 business days 
beginning of the option period 

Monthly as directed by the 
TOCOR 

Each draft fact sheet is due 
within 15 business days of 
receiving direction from the 
TOCOR to proceed and each 
final fact sheet is due within 
10 business days from 

Develop 2 Water Quality Portal use-case fact sheets that receiving comments from the 
4 show existing or potential uses of the portal TOCOR 

4 Support WQX / STORET Help Desk On going 

Develop and conduct webinars trainings {2) on WQX, 
4 WQX Web and the Water Quality Portal 

Webinars will be scheduled by 
the TOCOR in consultation 
with the attendees and the 
contractor. Once scheduled, 
the contractor shall provide 
the webinar on schedule 

Trainings will be scheduled by 
the TOCOR in consultation 
with the trainees and the 
contractor. Once scheduled, 

Develop and conduct state/tribal on-site trainings (2) on the contractor shall provide 
4 WQX, WQX Web, and the Water Quality Portal the trainings on schedule 

Final list of 3 new partners and 1 new EPA data set to Due within 10 business days 
target for migration to WQX, which should include the from receiving direction from 

5 schedule for engaging these new partners to proceed from the TOCOR 

Assessments of partner data sets and capabilities (3 non
S EPA, 1 EPA) 
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Due within 10 business days 
following the initial meeting or 
visit with the partner or EPA 
office 



Due within 10 business days 
following the completion of 

Assistance plan for each of the new data partners (3 non- the assessment of the partner 
5 EPA, 1 EPA) data sets and capabilities 

Migration assistance tools, procedures, and capabilities 
5 for the new data partners (3 non-EPA, 1 EPA) 

Transition plan/instructions for each of the new data 
5 partners (3 non-EPA, 1 EPA) 

Contractor recommendation of the 1 tool to be 
6 developed in this period 

Scoping document outlining the proposed functionality 
6 and design of the tool 

6 Test plan for testing the functionality of the 1 tool 

6 Draft tool (plan for 2 iterations) 

6 Final tool (delivered after final iteration) 
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Due within 30 business days 
following the approval of the 

assistance plan by the TOCOR 

Due within 15 business days 

from receiving direction from 
the TOCOR to proceed 

Due within 10 business days 
from receiving direction from 

the TOCOR to proceed 

Due within 20 business days 

from receiving direction from 

the TOCOR to proceed 

Due within 10 business days 
from receiving direction from 
the TOCOR to proceed 

Draft tool will be delivered no 
later than April30, 2017 unless 
otherwise directed by the 

TO COR. Iterations of the tool 
will be reported on to the 

TOCOR during the monthly 

and/or weekly meetings, with 
the first iteration complete 

within 30 business days of the 
approval of the scoping and 
design document 

Final tool will be delivered no 
later than May 31, 2017 unless 
otherwise directed by the 
TOCOR 



Due within 20 business days 

from receiving direction from 
6 Tool documentation and user guide the TOCOR to proceed 

There is not expected to be any activity under Task 7 for No scheduled deliverables for 
7 Option Period 2 this option period 

D. REPORTING 

All documentation and reporting under this Task Order shall be in compliance with contract requirements. See 
contract clause F.2, F.3, and J.2 "List of Attachments, Number 2- Reports of Work". The contractor shall prepare 
and furnish each month to the TOCOR a written summary of work performed, and progress towards the schedule 
of benchmarks, deliverables, and milestones which has been accomplished each month. The contractor shall also 
include in this item a brief written summary of any challenges encountered in the appropriate month. 

In addition, the contractor shall identify and briefly describe in the written monthly report those QA I QC activities 
which were performed to support implementation of this task order, and furnish a brief written description of: 
problems encountered, and any deviations were occurred from: the QMP, any existing QAPP, any SOP's, 
checklists, or other QA guidance, as well as a description of the corrective actions taken. 

E. CONTRACTOR IDENTIFICATION 

Contractor personnel shall always identify themselves as Contractor employees by name and organization and 
physically display that information through an identification badge. Contractor personnel are prohibited from 
acting as the Agency's official representative. 

The Contractor shall refer any questions relating to the interpretation of EPA policy, guidance, or regulation to the 
TOCOR. 

F. TRAVEL 

All performance, documentation and reporting of Contractor Travel under this Task Order shall be in compliance 
with contract requirements. Reference Contract Clause H-18. 

G. VALIDATION OF TASK ORDER DELIVERABLES FOR SECTION 508 COMPLIANCE 

The Contractor shall support the TOCOR in conducting a "final Deliverable Validation" to ensure compliance with 
Section 508 and the Federal Acquisition Regulations (FAR) related to" electronic and information technology 
{EIT) deJiverables". The Contractor shall furnish certification, in writing, to the TOCOR that the Contractor has 
complied with EPAAR Clause 1552.211-79 "Compliance with EPA Policies for Information Resources 
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Management" (Reference Contract Clause C-1), including the requirement that all electronic and information 
technology (EIT) deliverables be Section 508 compliant in accordance with the policies referenced at 
http://www.epa.gov/accessibility/. Reference Contract Clause C-1 (c). 

H. CONFERENCE/MEETING GUIDELINES AND LIMITATIONS 

The contractor shall immediately notify the EPA Contracting Officer, PO, and TOCOR of any anticipated event 
involving support for a meeting, conference, workshop, symposium, retreat, seminar, or training that may 
potentially incur $20,000 or more in cost during performance. Conference expenses are all direct and indirect 
costs paid by the government and include any associated authorized travel and per diem expenses, room charges 
for official business, audiovisual use, light refreshments, registration fees, ground transportation and other 
expenses as defined by the Federal Travel Regulations. All outlays for conference preparation should be included, 
but the federal employee time for conference preparation should not be included. After notifying EPA of the 
potential to reach this threshold, the Contractor shall not proceed with the task{s) until authorized to do so by the 
Contracting Officer. 

I. QUAlllY ASSURANCE SURVEILLANCE PLAN 

Per contract requirements. 

J. NOTIFICATION OF COMPLETION OF TASK ORDER DELIVERABLES 

Jn the event the Task Order reaches thirty (30) days prior to the end of the Period of Performance and the 
contractor assesses that the contractor will not be able to satisfactorily complete any of the benchmarks, 
milestones, or deliverables by the end of the Performance Period, the contractor sha II notify the TOCOR and the 
Contracting Officer {CO) immediately, in writing. Within five (5) business days of said notification, the TOCOR, in 
coordination with the CO, will provide technical direction concerning use of the remaining funding to prepare 
and furnish to the TOCOR: draft deliverables, interim work products, and any necessary working files in an 
electronic format which is supported by EPA. 
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11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

D The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers Dis extended. Dis not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 
Net Increase: $25,000.00 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X FAR 52.232-22 Limitation of Funds 

E. IMPORTANT: Contractor IRlis not. D is required to sign this document and return copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: I {b){ 4) I 
Support for STORET (Storage and Retrieval) and WQX (Water Quality Exchange) Data 

Enhancement Activities 

The purpose of this modification is to incrementally fund Option Period I. 

TOCOR: Charles Kovatch 

LIST OF CHANGES: 

Reason for Modification Funding Only Action 

Obligated Amount for this Modification: $25,000.00 

CHANGES FOR LINE ITEM NUMBER: 2 

Continued ... 
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

15B. CONTRACTOR/OFFEROR 

(Signature of person authorized to sign) 

NSN 7540-01-152-8070 
Previous edition unusable 

15C. DATE SIGNED 

Noelle Mills 

16B. UNITED STATES OF AMERICA 

~ . - - ~ . 

(Signature of Contracting Officer) 

E:t.. E CT .ROHI C 
S•(i;,.,;A"I"v~E 

16C. DATE SIGNED 

08/05/2015 

STANDARD FORM 30 (REV. 10-83) 
Prescribed by GSA 
FAR (48 CFR) 53.243 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 054100081003 

NAME OF OFFEROR OR CONTRACTOR 

R T I International 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

Obligated Amount for this modification: $25,000o00 
Incremental Funded Amount changed from $7,071000 
to $32,071000 

NEW ACCOUNTING CODE ADDED: 
Account code: 
14-15-B-BEOOEEN-ZZZJE5-2584-15BEER0005-001 
Beginning FiscalYear 14 
Ending Fiscal Year 15 
Fund (Appropriation) B 
Budget Organization BEOOEEN 
Program (PRC) ZZZJE5 
Budget (BOC) 2584 
Job # (Site/Project) LSHMOOOO 
Cost Organization 
DCN-LineiD 15BEER0005-001 
Quantity: 0 
Amount: $5,659o00 
Percent: 1.78688 
Subject To Funding: N 
Payment Address: 

NEW ACCOUNTING CODE ADDED: 
Account code: 
15-16-B-BEOOEEN-ZZZJE5-2584-15BEER0005-002 
Beginning FiscalYear 15 
Ending Fiscal Year 16 
Fund (Appropriation) B 
Budget Organization BEOOEEN 
Program (PRC) ZZZJE5 
Budget (BOC) 2584 
Job # (Site/Project) LSHMOOOO 
Cost Organization 
DCN-LineiD 15BEER0005-002 
Quantity: 0 
Amount: $19,341000 
Percent: 6o10708 
Subject To Funding: N 
Payment Address: 
Delivery Location Code: OW 
ow 
US Environmental Protection Agency 
26 West Martin Luther King Drive 
Cincinnati OH 45268 USA 

Continued o o o 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

4 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 

CONTINUATION SHEET EP-C- 12 _054 /000S/00 3 

NAME OF OFFEROR OR CONTRACTOR 

R T I International 

ITEM NO. 

(A) 

Payment: 
RTP Finance 

SUPPLIES/SERVICES 

(B) 

Center 
us Environmental Protection Agency 
RTF-Finance Center (AA216-01) 
109 TW Alexander Drive 
www2.epa.gov/financial/contracts 
Durham NC 27711 

FOB: Destination 
Period of Performance: 11/04/2014 to 07/31/2016 
All other terms and conditions shall remain 
unchanged. 

NSN 7540-01-152-8067 

QUANTITY UNIT UNIT PRICE 

(C) (D) (E) 
AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

4 



Section B - Supplies or Services/Prices was revised as follows. 

I - Clauses was revised as follows. 

Summary of Clause Changes: 

Clause, EPA-B-32-101, is incorporated as follows: 

Local Clauses EPA-B-32-101 LIMITATION OF FUNDS NOTICE 

(a) Pursuant to the Limitation of Funds clause incremental funding in the amount ofl (b)( 4) lis allotted to cover 
estimated cost. Funding in the amount o~ (b)( 4) ~s provided to cover the corresponding increment of fixed fee. 
The amount allotted for costs is estimated to cover the contractor's performance through 08/28/2015. 

(b) When the contract is fully funded as specified in the Estimated Cost and Fixed Fee Clause (EP 52.216-190), the 
Limitation of Cost clause shall become applicable. 

(c) Recapitulation ofFunds 

See Recap 

Page4 



MOD2 
MOD3 

Total Funded 
Total Task Order 
Balance Unfunded 

Option Period I (08/01/15-07/31/16} 
Estimated Cost Fixed Fee 

(b )(4) (b )(4) 
Cost Plus Fixed Fee 

$7,071.00 
$25,000.00 

$32,071.00 
$316,698.00 
$284,627.00 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT ,1. CONTRACT ID CODE j PAGE OF PAGES 

1 I 4 2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REOUISITIONIPURCHASE REO. NO. ,5. PROJECT NO. (If applicable) 

004 See Block 16C PR-CPOD-15-00172 
6.1SSUED BY CODE CPOD 7. ADMINISTERED BY /If ol.~er !han Item 6) CODE ICPOD 

(FOR U.S. MAIL ONLY) 
US Environmental Protection Agency 
26 West Martin Luther King Drive 
Mail Code: NWD 

Cincinnati OH 45268 

8. NAME AND ADDRESS OF CONTRACTOR (No.. S!reol, '"""'ly. Swla etld ZIP Codo) 

R 
A 
p 

,.;;1( 

T I International 

ttn: DEBORAH ELLISON 

0 BOX 12194 

b}(4} I 
RE SEARCH TRIANGLE PARK 

CODE J(b)(4) 

NC 277092194 

I FACILITY CODE 

CPOD 

US Environmental Protection Agency 
26 West Martin Luther King Drive 
Mail Code: NWD 

Cincinnati OH 45268 

(x) 9A AMENDMENT OF SOLICITATION NO. 
-

9B. DATED (SEE ITEM 11) 

10A. MODIFICATION OF CONTRACT/ORDER NO. X EP-C-12-054 

0008 

1 OB. DATED (SEE ITEM 13) 

11/04/2014 

11. THIS ITEM ONLY APPUES TO AMENOM!ONTS OF SOLICITATIONS 
0Tile above numbered sollcita~on is amended as set forth In llem 14. The hour and dalesl>flclfred for receipt of O~ers Dis extended. Dis not extended. 

Offers must acknowledge reoeipt of lhis amer.dmenl pnor 10 the hour and date s~ified in tile solicitation or as amended. by one of 111B following rnelhods: (a) By completing 
Items 8 and 15. and returning copies of the amendmen~ (b) By acknowledging rec<Jipl or this amendment on each ecpy of the offer submitted: or (c) By 
separate letter or telegram which indudes a reference 10 the S<:llicila~on and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. II by virtue of thEs amendment you desire 10 change an offer already submitted. such change may be made by telegram or letter. provided each ll!legram or letter makes reference to the solicitaliotl and this amendment. and is received prior to the opening hour and dale speclfoed. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 

13. THIS ITEM ONLY A!' PLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CH~CK ONE 

X 

A b~gEc~~~~~~ ?r~~E1R~ ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (sud> as changes in paying offrce, approprialion dote. elc.) SET FORll-1 IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR43.103(b}. 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

E. lMPORTANT: Contractor ®is not, 0 is required to sign this document am! retum copies to the issuing office. 

14. DESCRIPTION OF ~EN~ME:MODIFICATION 'qrgsnized by UCF section headings, including so/iG!ta/ion!oon!rsct subject matter where fessib/11.) 
DUNS Number: lu_ (.=b.L)(L4:....~.L~-----'J 
Support for STORET (Storage and Retrieval) and WQX (Water Quality Exchange) Data 
Enhancement Activities 

The purpose of this modification to 1) shift $10,000 of the remaining FY 14/15 funds in the 
Base Period to Option Period I and shift $10,000 of the FY 15/16 funds in Option Period I 
to the Base Period for a net change in funding of zero for each period and 2) Change the 
TOCOR and ALT TOCOR. 

TOCOR: Dwane Young 

Continued ••• 

Except as providod herein, all terms and condi~ons of the document referenced In Item 9A or 10A. as heretofore changed. remains unchanged and in full force and effect 
15A. NAME AND TITLE OF SIGNER (Type or print) t 6A NAME AND TITLE OF CONTRACTING OFFICER (Typs or print) 

15B. CONTRACTOR/OFFEROR 

(SJgnalut6 of pef3oo authorizM lo ~Sign) 

NSN 7540.{)1-152-8070 
Previous editJon unusable 

tSC. DATE SIGNED 

Noelle Mills 

q 
STANDARD FORM 30 (REV. 10·83} 
Prescribed by GSA 
FAR (46 CFR) 53.243 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 054100081004 

NAME OF OFFEROR OR CONTRACTOR 

R T I International 

ITEM NO. 

(A) 

LIST OF CHANGES: 

SUPPLIES/SERVICES 

(B) 

CHANGES FOR LINE ITEM NUMBER: 1 

CHANGES FOR ACCOUNTING CODE: 
14-15-B-87FM-202BD4XPQ-2505-LSHD0000-1487ME4050-00 
1 
Amount changed from $154,000o00 to $144,000o00 

NEW ACCOUNTING CODE ADDED: 
Account code: 
15-16-B-BEOOEEN-ZZZJE5-2584-LSHM0000-15BEER0005-00 
2 
Beginning FiscalYear 15 
Ending Fiscal Year 16 
Fund (Appropriation) B 
Budget Organization BEOOEEN 
Program (PRC) ZZZJE5 
Budget (BOC) 2584 
Job # (Site/Project) LSHMOOOO 
Cost Organization 
DCN-LineiD 15BEER0005-002 
Amount: $10,000o00 

CHANGES FOR LINE ITEM NUMBER: 2 

CHANGES FOR ACCOUNTING CODE: 
15-16-B-BEOOEEN-ZZZJE5-2584-LSHM0000-15BEER0005-00 
2 
Amount changed from $19,341000 to $9,341000 

NEW ACCOUNTING CODE ADDED: 
Account code: 
14-15-B-87FM-202BD4XPQ-2505-LSHD0000-1487ME4050-00 
1 
Beginning FiscalYear 14 
Ending Fiscal Year 15 
Fund (Appropriation) B 
Budget Organization 87FM 
Program (PRC) 202BD4XPQ 
Budget (BOC) 2505 
Job # (Site/Project) LSHDOOOO 
Cost Organization 
DCN-LineiD 1487ME4050-001 
Amount: $10,000o00 

Continued o o o 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

4 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 

CONTINUATION SHEET EP-C- 12 _054 /000S/00 4 

NAME OF OFFEROR OR CONTRACTOR 

R T I International 

ITEM NO. 

(A) 

Payment: 
RTP Finance 

SUPPLIES/SERVICES 

(B) 

Center 
us Environmental Protection Agency 
RTF-Finance Center (AA216-01) 
109 TW Alexander Drive 
www2.epa.gov/financial/contracts 
Durham NC 27711 

FOB: Destination 
Period of Performance: 11/04/2014 to 07/31/2016 
All other terms and conditions shall remain 
unchanged. 

NSN 7540-01-152-8067 

QUANTITY UNIT UNIT PRICE 

(C) (D) (E) 
AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

4 



Section G - Contract Administration Data was revised as follows. 

I - Clauses was revised as follows. 

Summary of Clause Changes: 

Clause, EPA-G-42-101, is incorporated as follows: 

Local Clauses EPA-G-42-101 CONTRACT ADMINISTRATION REPRESENTATIVES 

Task Order-Level Contracting Officers Representatives (CORs)/Project Officers for this task order are as follows: 

TOCOR: Dwane Young USEPA Headquarters William Jefferson Clinton Building 1200 Pennsylvania Avenue, N. 
W. Mail Code: 4503T Washington, DC 20460 Phone: 202-566-1214 Young.dwane@Epa.gov 

AL T TOCOR: Kevin Christian USEPA Headquarters William Jefferson Clinton Building 1200 Pennsylvania 
Avenue, N. W. Mail Code: 4503T Washington, DC 20460 Phone: 202-566-1180 christian.kevin@Epa.gov 
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT I,_ CONTRACT ID CODE I PA~E OF PAGES 

I 4 
2 AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION!PURC!ii\SE REQ NQ, ~5- FROJEGT NQ_ ((r eppiica~lel 
oc:, See Block 16C See Schedule 
6.1SSUED BY CODE CPOD 7 _ ADMINISTERED BY (If othor /han Item 6) CODE lCPOD 
(E'CW c.s. Xl\IL 0!\LY) 

L"S £nvironmenta::. Protect: ion Agency 
26 1/·ies L !~artin Luther- King D::::ive 
Ma:.._:_ Code: Nl~D 

Ci:1cinnar.i cr. 45268 

8. NAME AND ADDRESS OF CONTRACTOR (No .. Slf~{]f, c:.ounly, S!ale ana ZIP Code:) 

R 

A 

T . 
ttn: 
[) BCX 

..:( (b}(4} 

In-::e:::nationvl 
DEBORAH ELT,ISON 

12 1 94 

R ESEi\~CH TRIANGLE PARK 

CODE l(b)(4) I 

I 
NC 777092194 

FACILITY CODE 

CPOD 
us Er,v ironmer.ta l P:!:'otec::ion Agency 
2E ~~1 esc l'-1artln L1 tl:e r King Drive 
~lail Cocie: I\r1~110 

Cincinnati OH 452 68 

(x) 
1--

9A_ AMENDMENT OF SOLICITI\TION NO. 

98. DATED (SEE ITEM 1/) 

10A MODIFICATION OF CONTRACT/ORDER NO. 
X EP-C-12-054 

OOC8 
108. DATED (SEE ITEM 13) 

11 / 04 / 2014 
-11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

~~The- above numbered solicitation is amended as. set fonh in Item 1 ~. The hour and data spncified ror receipt of Orfers 0 is extended . :J is not extended_ 
Offers must acknnwl~dge receipt or lhis amendment prlor to the hour and dato specir~ed in the solicitation or as amended. by one or thf:' following methods : (a) By r..omplcting 
llem> 8 and 15. and returning ____ copies of IM amendment; (1:1) By acknowledging receipt of this amendment on each copy of the offer submitled; or (c) By 
separate leiter or telegram which includes a reference to the solicilation and amendment numbers_ FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of thjs <:Jmcnc!ment you desire to change an oHer .already submitled, such chaoge may be made by tclcgr.:Jm or leiter. provided c;.'lch telegram or letter makes reference 
10 lhc solicilation and this amendment, and is received prior lo the opening hour and d•lc specified. 

12 ACCOUNTING AND APPROPRIATION DATA(/1 requiracf) Net I nc:::ease: $2 8 4, 00 Q. 00 
See Schedule 

13. THIS ITEM ONLY APPLIES TO MODIFIGATION OF CONTRACTSIORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ON[ 
A b~5{RH~g~~ ~~~Efo~ ISSUED PURSUANT TO: (Spectfyaulhorlty) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropn'ation cfote. elc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.1 03(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify typo of modilicarion and Juthority) 

X 5/.. 232 -22 Limitation o:: ?unds 

E. IMPORTANT: Contraclor 1>:1 is not. ·-; is re q uircd to s•g o 1 his d ocu me nt and mtum copies. to the is s.u i ng office . 

14_ DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF seclion headings. including soliciw!ionlcontracr subject matter where feasible.) 

DUNS Number: l(b)(4) I 
Support f o r STDRET (St o rage acd Retrieval) an d wax (Water Qua :ity Exc hartge) Data 
:=:nhancemen t l~ct i vi ties 

The p11rpose of this modifi~at'on to incremen~ally fund Op~ion Period I. 
TCCOR: Dwane Yo~ng 
;_,IS':' 01:· CHANGES: 
Rea s on for ModificaLion: F~nding On:y Action 

Obligated Amo~nt fo:::: ~his Modificat!on: 5284,000.00 

::::ontin~ed 

Except as provided herein, all terms and conditions of the document referenced in Item 9A or lOA, ns heretofore changed. remains unchanged and in full force and effect 

15A. NAME AND TITLE OF SIGNER (TypQ or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Typl> or print} 

158. CONTRACTOR/OFFEROR 

(Signature o f penon ilflfhortzed to Slgf"l) 

NSN 7540-01-152·8070 
Previous t:dition unusable 

15C. DATE SIGNED 

"\Joe:. J e lvii~.J s 

166. UNITED STATES OF AMERICA 

-.~ ~ !. 
(Signawre of Conrracr:ng OHic-e.r) 

l· . .f..EC"TKOS IC 
SlGN/\"1'-JFI:C 

16C. DATE SIGNED 

09/:0 /2 015 

STANDARD FORM 30 (REV. 10-83) 
Prescrioed by GSA 
FAR (48 CFRI 53.243 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 054100081005 

NAME OF OFFEROR OR CONTRACTOR 

R T I International 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

Incremental Funded Amount changed: from 
$325,000o00 to $609,000o00 
CHANGES FOR LINE ITEM NUMBER: 2 
Obligated Amount for this modification: 
$284,000o00 
Incremental Funded Amount changed from $32,071000 
to $316,071000 

NEW ACCOUNTING CODE ADDED: 
Account code: 
15-16-B-87FM-202BD4XPQ-2505-1587ME5020-001 
Beginning FiscalYear 15 
Ending Fiscal Year 16 
Fund (Appropriation) B 
Budget Organization 87FM 
Program (PRC) 202BD4XPQ 
Budget (BOC) 2505 
Job # (Site/Project) LSHMOOOO 
Cost Organization 
DCN-LineiD 1587ME5020-001 
Quantity: 0 
Amount: $265,000o00 
Percent: 83o67593 
Subject To Funding: N 
Payment Address: 

NEW ACCOUNTING CODE ADDED: 
Account code: 
15-16-B-87FM-202BD4XPQ-2505-1587ME5038-002 
Beginning FiscalYear 15 
Ending Fiscal Year 16 
Fund (Appropriation) B 
Budget Organization 87FM 
Program (PRC) 202BD4XPQ 
Budget (BOC) 2505 
Job # (Site/Project) LFTDOOOO 
Cost Organization 
DCN-LineiD 1587ME5038-002 
Quantity: 0 
Amount: $18,050000 
Percent: 5o69944 
Subject To Funding: N 
Payment Address: 

NEW ACCOUNTING CODE ADDED: 
Account code: 
15-16-B-87FM-202BD4XPQ-2505-1587ME5038-003 
Beginning FiscalYear 15 
Continued o o o 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

4 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _054100081005 

NAME OF OFFEROR OR CONTRACTOR 

R T I International 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

Ending Fiscal Year 16 
Fund (Appropriation) B 
Budget Organization 87FM 
Program (PRC) 202BD4XPQ 
Budget (BOC) 2505 
Job # (Site/Project) LFTDSCOO 
Cost Organization 
DCN-LineiD 1587ME5038-003 
Quantity: 0 
Amount: $950.00 
Percent: .29997 
Subject To Funding: N 
Payment Address: 
Delivery Location Code: OW 
ow 
US Environmental Protection Agency 
26 West Martin Luther King Drive 
Cincinnati OH 45268 USA 

Payment: 
RTP Finance Center 
US Environmental Protection Agency 
RTF-Finance Center (AA216-01) 
109 TW Alexander Drive 
www2.epa.gov/financial/contracts 
Durham NC 27711 

FOB: Destination 
Period of Performance: 11/04/2014 to 07/31/2016 
All other terms and conditions shall remain 
unchanged. 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

4 



Section B - Supplies or Services/Prices was revised as follows. 

I - Clauses was revised as follows. 

Summary of Clause Changes: 

Clause, EPA-B-32-101, is incorporated as follows: 

OPTION PERIOD I: 

Local Clauses EPA-B-32-101 LIMITATION OF FUNDS NOTICE 

(a) Pursuant to the Limitation of Funds clause, incremental funding in the amount o ·s allotted to cover 
estimated cost. Funding in the amount ofl (b)( 4) ~s provided to cover the correspon mg mcrement of fixed fee. 
The amount allotted for costs is estimated to cover the contractor's performance through 06/22/2016. 

(b) When the contract is fully funded as specified in the Estimated Cost and Fixed Fee Clause (EP 52.216-190), the 
Limitation of Cost clause shall become applicable. 

(c) Recapitulation ofFunds 

MOD2 
MOD3 
MOD4 
MODS 

Total Funded 
Total Task Order 
Balance Unfunded 

Option Period I (08/01/15-07/31/16) 
Fs timated Cost Fixed Fee 

(b )(4) (b )(4) 
Cost Plus Fixed Fee 

$7,071.00 
$25,000.00 

$284,000.00 

$316,071.00 
$316,698.00 

$627.00 
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 11. CONTRACT ID CODE I PAG1E 01 PAGES 

3 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REO. NO. 15. PROJECT NO. (If applicable) 

006 See Block 16C 

6.1SSUED BY CODE CPOD 7. ADMINISTERED BY (If other than Item 6) CODE ICPOD 

(FOR U.S. MAIL ONLY) 

us Environmental Protection Agency 

26 West Martin Luther King Drive 

Mail Code: NWD 

Cincinnati OH 45268 

8. NAME AND ADDRESS OF CONTRACTOR (No .. street. county. State and ZIP Code} 

R 

A 

T I 

ttn: 

PO BOX 

(b }( 4} 

International 

DEBORAH ELLISON 

12194 

I 
R ESEARCH TRIANGLE PARK 

CODEl(b)(4) 

NC 277092194 

I FACILITY CODE 

CPOD 

US Environmental Protection Agency 

26 West Martin Luther King Drive 

Mail Code: NWD 

Cincinnati OH 45268 

N 
9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

10A. MODIFICATION OF CONTRACT/ORDER NO. 
X EP-C-12-054 

0008 

10B. DATED (SEE ITEM 13) 

11/04/2014 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

D The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers Dis extended. Dis not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing 

Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 
virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes 

reference to the solicitation and this amendment, and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X 52.243-2 Changes-Cost Reimbursement 

E. IMPORTANT: Contractor IRlis not. D is required to sign this document and return copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION 

DUNS Number: (b)( 4) 
~~==~~~--------~~~~----77--~ 

Support for STORET (Storage and Retrieval) and WQX (Water Quality Exchange) Data 

Enhancement Activities 

The purpose of this modification is to revise Tasks 4, 5, 6 and 7 with no additional cost 

or level of effort for the task order as agreed upon by the contractor in the email dtd 

3/1/16 herein incorporated by reference. 

TOCOR: Dwane Young 

LIST OF CHANGES: 

Reason for Modification : Supplemental Agreement for work within scope 

Total Amount for this Modification: $0.00 

Continued ••• 

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 1 OA, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

15B. CONTRACTOR/OFFEROR 

(Signature of person authorized to sign) 

NSN 7540-01-152-8070 
Previous edition unusable 

15C. DATE SIGNED 

Noelle Mills 

16B. UNITED STATES OF AMERICA 
~ . - - ~ . 

(Signature of Contracting Officer) 

E:t.. E CT .ROHI C 
S•(i;,.,;A"I"v~E 

16C. DATE SIGNED 

03/23/2016 

STANDARD FORM 30 (REV. 10-83) 
Prescribed by GSA 

FAR (48 CFR) 53.243 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 

CONTINUATION SHEET EP-C-l 2 -054/0008/006 

NAME OF OFFEROR OR CONTRACTOR 

R T I International 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

New Total Amount for this Version: $0.00 
Payment: 

RTP Finance Center 
us Environmental Protection Agency 
RTF-Finance Center 
Mail Drop Dl43-02 
109 TW Alexander Drive 
Durham NC 277ll 

Period of Performance: ll/04/2014 to 07/31/2016 
In consideration of the modification agreed to 
herein, the Contractor hereby releases the 
Government from any and all liability under this 
Task Order for adjustments attributable to such 
facts or circumstances giving rise to the 
Performance Work Statement changes included in 
this modification. All other terms and 
conditions shall remain unchanged. 

NSN 7540-01-152-8067 

QUANTITY UNIT UNIT PRICE 

(C) (D) (E) 
AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 

Sponsored by GSA 

FAR (48 CFRl 53.110 
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